

Spring Semester Schedule

Week	Task
1/14/07 - 1/20/07	Finalize AGI Models
1/21/07 - 1/27/07	Daylighting Study Electric Lighting - Fixture Selection
1/28/07 - 2/3/07	Lighting - Calculations and Determine Controls(Space 1 & 2) Electrical - Lighting Coordination (Space 1 & 2)
2/4/07 - 2/10/07	Lighting - Calculations and Determine Controls (Space 3 & 4) Electrical - Lighting Coordination (Space 3 & 4)
2/11/07 - 2/17/07	Mechanical Analysis of Daylighting Cost Analysis of Daylighting System
2/18/07 - 2/24/07	Electrical - Transformer Redesign and Analysis
2/25/07 - 3/3/07	Mechanical Analysis - Fan-Powered vs. VAV Boxes
3/4/07 - 3/10/07	Electrical – Mechanical Coordination CM - Mechanical Cost Analysis
3/11/07 - 3/17/07	Spring Break
3/18/07 - 3/24/07	Time for Unforeseen Problems
3/25/07 - 3/31/07	Finalize Repot
4/1/07 - 4/7/07	Finalize Presentation Print & Bind Report
4/8/07 - 4/14/07	Practice/Prepare for Presentation Final Report Due
4/15/07 - 4/21/07	Thesis Presentations
4/22/07 – 4/28/07	Final CPEP Updates, Evaluations & Reflections