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Follow-up on Previous Issues         
 Unresolved Issue:  Need to finish Technical Report #1. 
 Resolution:  Will complete assignment at resubmission if allowed. 
 
 Unresolved Issue:  Waiting for geotech data from Ricardo. 
 Resolution:  The information arrived by mail on 10.1.03. 
 
 Unresolved Issue:  Waiting for high-quality renderings from architect Kim Starr. 
 Resolution:  Received by email on 10.9.03. 
 
Assigned Work            
  

Assignment Due Date Completed Comments  
Thesis Initiation Checklist 9.2.03 9.4.03 Revised owner information 
Map W: Drive 9.8.03 9.3.03 - 
Progress Report #1 9.8.03 9.8.03 - 
Building Statistics, Part 1 9.10.03 9.10.03 - 
Learning Styles Quest. 9.12.03 9.9.03 - 
Demographic Survey 9.15.03 9.9.03 - 
Progress Report #2 9.15.03 9.15.03 - 
Progress Report #3 9.22.03 9.22.03 - 
Biosketch 9.22.03 9.21.03 - 
Resumes for Job Fair 9.23.03 9.21.03 - 
Abstract (color & content) 9.29.03 9.28.03 - 
Progress Report #4 9.29.03 9.29.03 - 
CPEP Assignment #1 9.30.03 9.18.03 - 
CPEP Bldg. Stat., Part 1 10.6.03 9.24.03 - 
Technical Report #1 10.8.03 - 70% complete (will resubmit) 
Progress Report #5 10.13.03 10.13.03 - 
Final Abstract 10.15.03 - 90% complete 
Building Statistics, Part 2 10.17.03 - 0% complete 
Technical Report #2 10.29.03 - 0% complete 

 
Information Flow           

Need actual building cost information (I currently have just overall projected cost).  Will 
request from Kim Starr, architect. 

 
Will likely need contacts for MEP engineers.  Will request from Ricardo Pittella. 
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Consultations           
 

Date Consultant/Contact Type Regarding 
10.1.03 Kim Starr, Architect Email Requested building renderings a second time. 

10.1.03 Ricardo Pittella, Str. Eng. Mail Received full geotechnical report via Fedex. 

10.2.03 Dr. Hanagan, Advisor In person Asked about wind loading situations for Tech 
Report #1 

10.3.03 Ricardo Pittella Phone Thanked him for geotech report and received 
advice on Tech Report #1 issues, including lateral 
and gravity loadings 

10.3.03 Michael Tavolaro, Str. Eng. Phone Requested supporting document info for Tech 
Report #1 

10.4.03 Michael Tavolaro Email Received supporting document info for Tech 
Report #1 

10.6.03 Michael Tavolaro Email Thanked him for supporting info and informed him 
of CPEP site 

10.6.03 Michael Tavolaro Email Asked about using ASCE 7 for Ohio Basic Building 
Code 

10.7.03 Michael Tavolaro Email Received response to above email 

10.9.03 Kim Starr, Architect Email Received high-quality building renderings 
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