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Executive Summary: 
The South Patient Tower is a new, 236,000 square foot hospital/patient tower part of the Inova Fairfax 
Hospital system located in Falls Church, Virginia. The construction costs reach an estimated value of 
roughly $76 million and the patient tower has several architectural features that separate this structure 
from a normal patient tower. The façade is composed largely of a curtain wall system with a precast 
concrete panel assembly to match the surrounding architecture. The main gravity system consists of a 
two-way flat slab with drop panels resting on cast-in-place concrete columns. The lateral system consists 
of shear walls and moment frames scattered throughout the building to resist the shears in both the 
orthogonal directions. 

The bulk of this report is comprised of two redesigns of the original structure. Because the existing 
structure adequately resisted the shear forces applied from both wind and seismic forces, the choice 
was made to move the structure to a new location. However, before the relocation, the existing 
structure was redesigned using a one-way concrete slab in place of the two-way flat concrete slab in 
order to increase the overall stiffness of the structure and decrease torsional effects. The weight 
decreased slightly due to the redesign, but minimal effects were seen in terms of the base shear values. 

A scenario was then created in which the University of California’s branch campus located near 
Sacramento, California (specifically Davis, CA) requested the construction of a similar patient tower to 
serve the campus. A geotechnical report was obtained for the new site resulting in similar design 
parameters as the existing site location. The one-way slab system (CA – Base Model) was then used to 
calculate new wind and seismic forces and account for torsional irregularities. 

Finally, two separate structures were designed to meet similar performance requirements. A high 
performance seismic building was investigated throughout this report. The two designs were intended 
to meet S-1 “Immediate Occupancy” criteria set forth in ASCE’s “Seismic Rehabilitation of Existing 
Buildings” (ASCE 41-06). The first structure designed modifies the CA – Base Model to meet the 
requirements for S-1. This design relied heavily on larger members, including thicker shear walls and 
deeper concrete moment frames. The second model constructed included the use of base isolators to 
achieve the high performance requirement while keeping the structural member sizes to a minimum. 
This was achieved by modifying the CA – Base Model and using nonlinear properties to accurately model 
the isolators in ETABS. Master’s level coursework was integrated throughout the report, including the 
computer modeling of structures (AE 597A), earthquake resistant design (AE 538) and building 
enclosures (AE 542). 

To fully compare the structures designed, a construction management breadth was undertaken which 
calculated the estimated costs and schedule impacts of requiring a higher seismic performance 
guideline. Quantities were used to calculate take-offs and daily output values for the structural 
components to determine the durations for activities. The existing schedule was modified to account for 
the CA – Fixed Model and the CA – Base Isolation Model. This analysis found that the CA – Fixed Model 
was roughly $700,000 less than CA – Base Isolated Model and about a month less in overall duration. 

Finally, with the relocation of the building to California, the use of a lower U-value glazing system was 
analyzed to improve the thermal performance of the existing façade assembly in Sacramento, CA. Using 
H.A.M. Toolbox and TRACE, the existing façade was analyzed for condensation issues in CA. Utilizing 
TRACE, the main hospital was modeled with a typical patient room as the main focus point. Although the 
alternate glass system costs more up front, the lower U-value system allows for annual savings to 
compensate for the additional immediate costs. 
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Building Introduction: 
As an early phase in the Inova Fairfax Hospital Campus 

Development Plan, the South Patient Tower will be 

connected to the existing patient tower (see Figure 1) at 

all levels above grade including the penthouse. 

Construction started in the Summer of 2010 and is 

expected to be completed by Fall 2012 with an overall 

project cost of around $76 million. Standing at 175 ft, 

the 236,000 ft2 concrete structure consists of 12 stories 

above grade (excluding the penthouse) with an 

additional story below grade. A system of auger-cast 

piles and pile caps are used to support the structure 

with a soil bearing pressure of 3000 psf.  

Along with the physical connection, the architecture of 

the South Patient Tower shares some similarities with 

the surrounding campus/hospital buildings. 

Wilmot/Sanz Architects designed the South Patient 

Tower as a continuation of the main architectural 

features of the existing patient tower building while at 

the same time displaying Inova’s commitment to 

sustainable and functional buildings. Consisting of 174 

all-private intensive-care and medical/surgical patient 

rooms, the floor plans are situated so that the various 

intensive-care unit specialties correspond to the same 

level as that of the existing main hospital. In order to 

meet the patient’s specialized needs, workstations will 

be placed outside of the patient’s rooms to maintain 

privacy while being able to monitor the patients at the 

same time.  

The façade is largely composed of a smooth finished precast concrete panel as well as a precast 

concrete panel with a thin brick face (see Figure 2). To add more architectural detail, thin brick soldier 

courses are used at every story level, starting with the 4th floor and continuing up the building to the 

11th floor. The only tangent from the typical architectural pattern occurs on the 5th floor (main 

mechanical floor) where architectural louvers are used to allow air to exit the building. The first two 

levels are composed entirely of an aluminum curtain wall system which is also used for the majority of 

the building’s windows. The two main architectural features that stand out along the ground floor of the 

building are the large two-story rotunda and the canopy covering the main entrance which is 

constructed from 4 custom steel columns. The South Patient Tower is attempting to achieve LEED Silver 

Certification by including numerous sustainable design features (see Figure 3). Inside the patient rooms, 

Figure 1:  

Aerial map from Bing.com showing the 

location of the building site  

Figure 2:  

Exterior rendering showing the circular 

entrance and precast concrete façade 

(Provided by Turner Construction) 
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the use of low-VOC paints, building materials and furniture will lead to higher indoor air quality. Also, 

the use of low flow plumbing fixtures and sensors will reduce water consumption by up to 30%. Outside 

of the building, native drought resistant plants will surround the building. From the patient rooms, 

guests will be able to see the green roof and the water cisterns used to capture rain water.  

 

 

 

 

 

 

 

  

Figure 3:  

Sustainability features (rendering provided by Wilmot/Sanz Architects) 
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Existing Structural Overview: 

Foundations: 
Schnabel Engineering North performed the geotechnical studies for the South Patient Tower (SPT) and 

provided the report in which they explain the site and below-grade conditions. The structural engineers 

of Cagley & Associates designed the foundation for an undisturbed soil net allowable bearing pressure 

of 3000 psf. Also given in the geotechnical report are lateral equivalent fluid pressures which are 60 

psf/ft of depth for both the braced walls and cantilevered retaining walls. The sliding resistance (friction 

factor) was found to be 0.30.  

In light of the soil conditions, the SPT utilizes a foundation with a system of 16 in. diameter auger-cast 

piles and pile caps on top of a slab on grade (see Figure 4). Due to higher stresses around the staircase 

and elevator pit, a large pile cap is situated around each of these areas to help alleviate the stresses on 

the slab (see Figure 5). The number of piles per pile cap varies throughout the foundation with the most 

common being 9 and 11.  

Along with the 5 in. slab on grade, grade beams connect the piles within the foundation footprint. Along 

the perimeter of the foundation, the SPT makes use of spread and strip footings (see Figure 6). Since the 

foundation does not cover the entire area of the ground floor, some areas consist of piles and pile caps 

directly underneath the ground floor slab to support the main entrance and lobby space. 

 

 

 

 

 

 

 

 

Figure 4:  

Typical pile and pile cap (Provided by Turner Construction) 
  

Figure 5:  

Pile cap constructed around staircase  

(Provided by Turner Construction) 
  

Figure 6:  

Spread footing with basement wall (Provided by Turner 

Construction) 
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Floor Systems: 
The elevated floors of the South Patient Tower are comprised of a 9 ½ in. two-way flat concrete slab. A 

drop panel is located at every column location in order to prevent punching shear as well as to increase 

the thickness of the slab to help with the moment carrying capacity of the slab near the columns. The 

typical size for the drop panel is 10 ft x10 ft x 6 in.  

For the ground floor through the 4th floor, 5000 psi concrete is used for construction of the two-way slab 

while the upper floors use a 4000 psi concrete. The one exception to the 9 ½ in. slab is the mechanical 

floor (5th floor). Because of the higher load imposed by the mechanical equipment over the entire floor, 

the slab was designed accordingly and increased to a 10 ½ in. depth.  

Reinforcement for the two-way slab system is comprised of both top and bottom steel. The typical 

bottom reinforcement consists of #5@12 in. o.c. each way (see Figures 7 and 8 for reinforcement 

details). Additional bottom reinforcement is listed on the drawings wherever needed as well as top 

reinforcement, which is located in areas of negative moments (mainly around the columns and between 

column lines depending on which direction the frame of interest is going). With a fairly simple column 

layout, the two-way slab system has a span of 29 ft in both directions for the most part. 

 

 

 

Figure 7:  

Typical column strip reinforcement and placement (Provided by Turner Construction) 
  

Figure 8:  

Typical middle strip reinforcement and placement (Provided by Turner Construction) 
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Framing System: 
As mentioned in the previous section, the columns follow a pretty regular pattern with a few exceptions. 

Typically the bay sizes are 29 ft x 29 ft with drop panels at every location. There are no interior beams, 

but there are a few beams along the perimeter of the building towards the south end of the structure 

and near the connection to the existing hospital.  

The columns are all cast-in-place concrete with the largest column being 30 in. x 30 in. at the basement 

level. The typical column size is 24 in. x 24 in. and 12 in. x 18 in. (rotated as required to fit the wall 

thickness). Because of the higher loads located in the columns towards the lower portions of the 

building, 7000 psi concrete is utilized up to the 5th floor level with the rest of the upper floor columns 

being 5000 psi concrete. Consisting of mainly #11 reinforcement bars with #4 stirrups, the maximum 

number of longitudinal reinforcement bars within a column is 20, with the typical number being 4. 

 

Lateral Systems: 
Shear walls and ordinary moment resisting frames make up the main lateral force resisting system in the 

South Patient Tower and are situated throughout the building to best resist the lateral forces in the 

building. Seven different walls make up the shear wall system which surrounds both the main staircase 

and the main elevator while the moment frames are situated near the connection to the existing portion 

of the hospital and at the far end of the structure (see Figure 9 located on the next page). The shear 

walls are 12 in. thick and are composed of 5000 psi cast-in-place concrete. Most span from the 

basement level to the main roof line, but the northern core around the elevator shaft extends up the 

entire 175 ft height to the top of the penthouse level. 

All of the shear walls are connected to the foundation with dowels to properly allow the loads to travel 

through the walls down to the foundation. The moment frames are mainly situated in the Y-Direction. 

After performing the analysis using ETABS, the displacements found in the Y-Direction were significantly 

smaller than the X-Direction. Due to the connection with the existing structure, the displacements in the 

Y-Direction are limited. This explains the need for most of the moment frames in that direction as well 

as the larger shear walls located near the connection point. Because most of the rigidity falls near the 

existing structure, the far end located furthest from the connection point could be of concern when 

dealing with displacements due to the lack of a lateral system in the X-Direction. Detailed elevations of 

the shear wall can be seen in Figure 10 depicting the various openings located in shear walls in both the 

X and Y direction.  
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Figure 9:  

Typical floor plan depicting the shear walls (shaded in red) and the 

moment frames (shaded in blue)  

Adapted from drawing S1-04-1 and S1-04-2 (Provided by Turner 

Construction) 

N 
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Figure 10:  

Shear wall elevations with the upper half being the walls located in the Y-Direction and 

the lower half in the X-Direction 
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Roof System: 
In general, there are three different main roof levels (see Figure 11). The roofing system on the 11th 

floor is comprised mainly of Polyvinyl-Chloride (PVC) roofing situated on top of composite 

polyisocyanurate board insulation. This system rests on top of a concrete slab with varying thickness.  

Highlighting the 11th floor roof is the pre-engineered aluminum helicopter landing system. Supporting 

the landing platform is a system of structural steel columns with vibration isolators.  

The main design features of the lower roof level (2nd floor) consist of a vegetated roof system, accent 

vegetation and concrete roof pavers. Also, on the lower roof a hexagonal skylight covers the circular 

rotunda (see Figure 12). The slab thickness for the lower roofs (excluding the green roof) varies but is 

mainly 9 ½ in., while the main roof, which supports higher loads from the mechanical penthouse, is 12 

in. thick. 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

145’ 

162’ 

175’ 

31’ 

Figure 12:  

Roof and skylight detail (Provided by Turner 

Construction) 
  

Figure 11:  

Showing various SPT roof heights  

in relation to the ground height of     

0’-0” 
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Design Codes: 
According to Sheet S0-01, the original building was designed to comply with the following 

codes/standards: 

o 2006 International Building Code (IBC 2006) 

o 2006 Virginia Uniform Statewide Building Code (Supplement to 2006 IBC) 

o Minimum Design Loads for Building and Other Structures (ASCE7-05) 

o Building Code Requirements for Structural Concrete (ACI 318-05) 

o American Concrete Institute Manual of Concrete Practice – Parts 1 through 5 (ACI) 

o Manual of Standard Practice (Concrete Reinforcing Steel Institute) 

o Manual of Steel Construction – Allowable Stress Design 9th Edition (American Institute of 

Steel Construction - AISC) 

o Manual of Steel Construction, Volume II, Connections (ASD 9th Edition/LRFD 1st Edition – 

AISC) 

o Detailing for Steel Construction (AISC) 

o Structural Welding Code ANSI/DWS D1.1 (American Welding Society – AWS) 

o Design Manual for Floor Decks and Roof Decks (Steel Deck Institute – SDI) 

o Standard Specifications for Structural Concrete (ACI 301) 

 

Thesis Codes and References: 
o 2009 International Building Code 

o ASCE 7-05 

o ACI 318-08 

o AISC Steel Manual - 14th Edition (2010) 
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Type Standard Grade

Wide Flange Shapes and Tees ASTM A992 50

ASTM A992 B (Fy = 35 ksi)

ASTM 501 Fy = 36 ksi

Square or Rectangular Hollow ASTM A500 B (Fy = 46 ksi)

     Structural Shapes

Other Structural Shapes ASTM A36 N/A

     and Plates

High Strength Bolts ASTM A325 N N/A

Smooth and Threaded Rods ASTM A572 N/A

Headed Shear Studs ASTM A108 N/A

Welding Electrodes AWS A5.1 or A5.5 E70xx 

Galvanized Steel Floor Deck ASTM A653 SS 33

Steel

Round Hollow Structural Shapes

Materials Used: 
The various kinds of materials and standards used for the construction of the South Patient Tower are 

listed below in Figures 13a and 13b. All information was derived from Sheet S0-01. 

 

 

Usage Strength (psi) Weight

Piles 4000 Normal

Pile Caps 5000 Normal

Footings 3000 Normal

Grade Beams 3000 Normal

Foundation Walls 3000 Normal

Shear Walls 5000 Normal

Columns 5000/7000 Normal

Slabs-on-Grade 3500 Normal

Reinforced Slabs LG-L4 5000 Normal

Reinforced Beams LG-L4 5000 Normal

Reinforced Slabs L5-Roof 4000 Normal

Reinforced Beams L5-Roof 4000 Normal

Topping Slabs 3000 Lightweight

Concrete on Steel Deck 3000 Lightweight

Concrete

Figure 13a:  

Summary of materials used on the SPT project with design standards and strengths 
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Type Standard

Deformed Reinforcing Bars ASTM A615 (Grade 50)

Weldable Deformed ASTM A706

     Reinforcing Bars

Welded Wire Fabric (WWF) ASTM A185

Epoxy Coated Reinforcing Bars ASTM A6775

DYIDAG, Lenton, or 

     ACI 318 §12.14.3

Adhesive Reinforcing Bar ASTM A621

     Doweling Systems

Mechanical Connection Splices

Reinforcement

Type Standard/Value

Cement ASTM C150 (Type I or II)

Blended Hydraulic Cement ASTM C595

Aggregates ASTM C33 (NW)

ASTM C330 (LW)

Air Entraining Admixture ASTM C260

Chemical Admixture ASTM C494

Grout ASTM C1107 (F'c = 5000 psi)

Miscellaneous

F'c @ 28 Days (psi) W/C (Max)

F'c ≤ 3500 0.55

3500 < F'c < 5000 0.50

5000 ≤ F'c 0.45

Concrete Water Cementitious Ratio

Figure 13b:  

Summary of materials used on the SPT project with design standards and strengths 
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Gravity Loads: 

The dead, live and snow loads have all been calculated and compared to the loads listed on the 

structural drawings.  

 

Dead and Live Loads: 
The structural drawings list the superimposed dead loads used by the structural engineers for the design 

of the gravity members which are summarized in Figure 14.  

 

 

 

Following the confirmation of the superimposed dead loads, these loads along with the weights of the 

slabs, columns, shear walls, roofs, façade and the drop panels were used to calculate the overall weight 

of the entire structure. The exterior walls are made up of 5 ½ in. concrete with a  ½ in. thin brick face. To 

simplify calculating the weight of this system, a 6 in. concrete panel was assumed to account for both 

elements. Figure 15 on the following page shows the overall weight of each floor as well as the complete 

weight of the entire structure which was found to be approximately 39,000 K. 

A comparison of the live loads used in the SPT and Table 4-1 in ASCE 7-05 resulted in very little 

differences except when it came to the loads used for the offices as well as the patient floors (see Figure 

16). The offices were all designed for 60 + 20 psf partition loading, which is 10 psf over the value given in 

Table 4-1. This could be due to the fact that offices are located on floors with patient rooms and 

corridors which both have a total live load of 80 psf. To be conservative, the project engineer probably 

just used 80 psf to be on the safe side. One other difference in live load occurred with the patient floor 

levels. According to ASCE, the minimum live load for hospital patient floors is 40 psf + partitions. 

However, the engineers for the SPT used 60 psf + partitions. A possible explanation for the increased 

load could be attributed to the future needs of individualized patients. Because certain patients may 

need different equipment, the exact load is uncertain. Therefore, the more conservative value of 60 psf 

was chosen. Calculations involving the patient floors will use 60 psf + 20 psf for partitions for this report 

and future reports.  

Live loads for both the café and the roof were not given, but a live load of 80 psf was assumed for the 

café. Since the main roof utilizes a helicopter landing system, the specification for the system indicated a 

minimum live load of 100 psf and therefore will be used. Because the green roof will be accessible, a live 

load of 100 psf will be used for the lower vegetated roofs. 

Description Load

Floors 20 psf

Standard Roof 20 psf

Main Roof 20 psf

Superimposed Dead Loads

Figure 14:  

Summary of superimposed dead loads 
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Space Design Live Load (psf) ASCE 7-05 Live Load (psf) Notes

Assembly Areas 100 (U) 100 N/A

Corridors 100 100 (first floor) ; 80 psf above Based on both "Corridors" and "Hospitals" Section

Patient Floors 60 + 20 60 + 20 Based on "Hospitals - Operating Rooms, Laboratories"

Lobbies 100 100 N/A

Marquess and Canopies 75 75 N/A

Mechanical Rooms 150 (U) N/A N/A

Offices 60 + 20 50 + 20 Office Load + Partition Load

Stairs and Exitways 100 (U) 100 N/A

Café N/A 80 N/A

Roof N/A 100 Based on Future Helicopter Landing System

Live Loads

  

 

 

 

 

 

  

Level Area (ft2) Weight (kips)

Ground 25513 N/A

1st 25513 4393

2nd 11649 2418

3rd 17958 3902

4th 16571 3011

5th 16571 3285

6th 16571 3078

7th 16571 3011

8th 16571 3011

9th 16571 3011

10th 16571 3011

11th 16571 3066

Penthouse/Roof 16571 3831

39026

Weight Per Level

Figure 15:  

Distribution of weight per floor level 

Figure 16:  

Comparison of live loads 
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Variable Value

Ground Snow Load - pg (psf) 25

Exposure Factor - Ce 1

Temperature Factor - Ct 1

Importance Factor - I 1.2

Flat Roof Snow Load - pf (psf) 21

Flat Roof Snow Load Calculations

Lu (ft) hd (ft) pd (psf) wd (ft) Lu (ft) hd (ft) pd (psf) wd (ft)

1 and 2 39.83 1.55 26.80 6.22 175.33 4.35 75.10 17.42

2 and 3 159.5 3.13 53.98 12.52 46.33 2.26 38.92 9.03

2 and 4 159.5 3.13 53.98 12.52 31.33 1.80 31.00 7.19

1 and 3 37.33 1.50 25.82 5.99 50.17 2.36 40.67 9.43

3 and 4 19.33 0.98 16.91 3.92 30.83 1.78 30.70 7.12

Snow Drift Load Calculations

Roof Levels
Windward Leeward

Snow Loads: 
Following the procedure outlined in Chapter 7 of ASCE 7-05 and using the snow load maps, the roof 

snow load and drift values were obtained. The factors used to calculate the flat roof snow load are 

summarized in Figure 17. A flat roof snow load of 21 psf was calculated which matched the structural 

drawings. Due to the different roof heights, drift was considered at multiple locations. A summary of the 

snow and drift calculations and results can be found in Figure 18.  

    

Figure 18:  

Summary of roof snow drift calculations 

Figure 17:  

Summary of roof snow load values 
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Lateral Loads: 

In order to obtain a better understanding of how the structural system of the SPT responds to lateral 

loads, both wind and seismic loads were calculated and then applied to a lateral model of the structure 

created in ETABS. Hand calculations for both of these sections can be found in Appendices B and C for 

wind and seismic respectively. 

Wind Loads: 
Using the Method 2 procedure from Chapter 6 of ASCE 7-05 (Main Wind Force Resisting System – 

MWRFS), wind loads and pressures were found and applied to the building to find the story forces and 

eventually leading to the calculation of both the base shear and the overturning moment. 

In order for Method 2 to be applied to the South Patient Tower, several simplifying assumptions had to 

be made. The main assumption involved in calculating the wind forces was ignoring the existing 

attached hospital due to the expansion joint that exists between the current structure and the existing 

portion. Also, because of the irregular shape of the first three levels of the SPT, the shape was 

transformed into a rectangle with the same area as the original footprint of the building. If the general 

shape for the third floor was used for the remaining upper portion of the building, the calculated forces 

would have been overestimated by a significant portion. To prevent this from happening, the tower 

itself was modeled with different proportions compared to the lower three levels (see Figure 19a and 

19b). Using these two separate structures allowed for a better estimation of the distribution of wind 

press and forces to each floor. Two different L/B values were used to obtain the leeward pressure. 

Because of the mechanical penthouse, the mean roof height used to calculate qh was taken as the top of 

that structure, which is at 175’ but the structure was assumed to end at the main roof level (two levels 

below top of penthouse). Since the penthouse is roughly 15% of a typical floor plan and spans over to 

the existing portion of the hospital, it was concluded that the wind forces would be negligible and 

shared between the two buildings.   

The wind loads are collected by the components and cladding of the exterior of the building. The façade 

then transfers these wind forces to the slab system, which in turn sheds the load to the lateral force 

resisting system within the building and down to the foundation.  

Load combinations were determined using Figure 6-9 of ASCE 7-05. The four different combinations 

were then broken up into the X and Y direction and then combined with the load combinations in 

Chapter 2 of ASCE 7-05. The wind load combinations broken up into the four different cases with 

accidental moments are summarized in Figure 20.  

Most of the calculations for the wind section are achieved through the use of Microsoft Excel to simplify 

the process. The story forces at each level include both the windward and the leeward pressures. 

Internal pressures have been calculated but not included in the story forces due to the fact that they 

effectively cancel out.  The following few pages contain figures and diagrams representing the pressures 

and forces (unfactored) for both the North-South and East-West directions. The base shear in the E-W 
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PWX + PLX

MT = 0.75(PWX + PLX)BXeX

MT = 0.75(PWY + PLY)BYeY

MT = 0.563(PWX + PLX)BXeX + 0.563(PWY + PLY)BYeY

eX = ±0.15BX

eY = ±0.15BY

eX = ±0.15BX

Load Combinations for Serviceability (1.0 Wind)

W
in

d

Case 1

Case 2

Case 3

0.75PWX + 0.75PLX + MT

0.75PWY + 0.75PLY + MT

0.75PWX + 0.75PLX + 0.75PWY + 0.75PLY

Case 4 0.563PWX + 0.563PLX + 0.563PWY + 0.563PLY + MT

eY = ±0.15BY

PWX + PLY

direction was significantly higher than the N-S direction due to the slender nature of the building, and in 

turn the resulting moment also ended up being considerably greater.  

 

 

 

 

 

 

  

 

 

 

 

 

Figure 19b:  

Perspective view of the two separate 

wind towers 

Figure 19a:  

Plan view of the two  

separate wind towers 

Figure 20:  

The four cases used for wind in determining displacements and drifts 
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(+)(Gcpi) (-)(Gcpi) (+)(Gcpi) (-)(Gcpi)

Ground 0 7.86 4.23 -4.23 3.63 12.09

1st 10.83 7.86 4.23 -4.23 3.63 12.09

2nd 24.83 9.08 4.23 -4.23 4.85 13.31

3rd 36.17 10.16 4.23 -4.23 5.93 14.39

All All -5.80 4.23 -4.23 -10.03 -1.57

All All -13.99 4.23 -4.23 -18.22 -9.76

4th 47.50 10.99 4.23 -4.23 6.76 15.22

5th 58.67 11.65 4.23 -4.23 7.42 15.88

6th 72.93 12.43 4.23 -4.23 8.20 16.66

7th 84.17 13.00 4.23 -4.23 8.77 17.23

8th 95.50 13.46 4.23 -4.23 9.23 17.69

9th 106.83 13.88 4.23 -4.23 9.65 18.11

10th 118.17 14.27 4.23 -4.23 10.04 18.50

11th 129.50 14.67 4.23 -4.23 10.44 18.90

Penthouse 144.83 15.16 4.23 -4.23 10.93 19.39

All All -5.90 4.23 -4.23 -10.13 -1.67

All All -13.99 4.23 -4.23 -18.22 -9.76

N/A 0-87.5 -24.65 4.23 -4.23 -28.88 -20.42

N/A 87.5-175 -14.65 4.23 -4.23 -18.88 -10.42

N/A 175-350 -13.33 4.23 -4.23 -17.56 -9.10

N/A >350 -12.66 4.23 -4.23 -16.89 -8.43

Leeward Walls

Roof

36.17' - 175'

Windward Walls

Leeward Walls

Side Walls

Windward Walls

0' - 36.17'

Wind Pressures N-S Direction

Internal Pressure (psf) Net Pressure (psf)
Floor Distances (ft) Wind Pressures (psf)Wall Type

Side Walls

Height (ft) Area (ft2) Height (ft) Area (ft2)

Ground 0.00 N/A 0.00 5.42 568.58 7.77 244.45 0.00

1st 10.83 5.42 568.58 7.00 735.00 18.70 236.68 202.56

2nd 24.83 7.00 735.00 5.67 595.35 20.44 217.98 507.49

3rd 36.17 5.67 595.35 5.67 510.00 18.12 197.54 655.24

4th 47.50 5.67 510.00 5.58 502.50 17.43 179.42 828.11

5th 58.67 5.58 502.50 7.13 641.70 20.58 161.99 1207.50

6th 72.93 7.13 641.70 5.62 505.80 21.32 141.41 1555.01

7th 84.17 5.62 505.80 5.67 509.85 19.43 120.09 1635.45

8th 95.50 5.67 509.85 5.67 509.85 19.96 100.66 1905.75

9th 106.83 5.67 509.85 5.67 510.30 20.38 80.70 2176.94

10th 118.17 5.67 510.30 5.67 509.85 20.78 60.32 2455.62

11th 129.50 5.67 509.85 7.67 689.85 25.02 39.54 3239.55

Roof 144.83 7.67 689.85 N/A 0.00 14.53 14.53 2104.13

Total Base Shear = 244.45

18,473.36 k-ftTotal Overturning Moment =

Wind Forces N-S Direction

Tributary AboveTributary Below
Floor Level Elevation (ft) Story Force (k) Story Shear (k) Overturning Moment (k-ft)

 

 

 

 

 

 

 

Figure 21:  

List of N-S direction wind pressures 

Figure 22:  

List of N-S direction wind forces 
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  Figure 23a:  

Diagram of N-S direction wind pressures 
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Figure 23b:  

Diagram of N-S direction wind pressures 

*Story forces include 1.6 W Factor as well as  

  the Leeward wall pressures 
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(+)(Gcpi) (-)(Gcpi) (+)(Gcpi) (-)(Gcpi)

Ground 0 7.86 4.23 -4.23 3.63 12.09

1st 10.83 7.86 4.23 -4.23 3.63 12.09

2nd 24.83 9.08 4.23 -4.23 4.85 13.31

3rd 36.17 10.16 4.23 -4.23 5.93 14.39

All All -9.99 4.23 -4.23 -14.22 -5.76

All All -13.99 4.23 -4.23 -18.22 -9.76

4th 47.50 10.99 4.23 -4.23 6.76 15.22

5th 58.67 11.65 4.23 -4.23 7.42 15.88

6th 72.93 12.43 4.23 -4.23 8.20 16.66

7th 84.17 13.00 4.23 -4.23 8.77 17.23

8th 95.50 13.46 4.23 -4.23 9.23 17.69

9th 106.83 13.88 4.23 -4.23 9.65 18.11

10th 118.17 14.27 4.23 -4.23 10.04 18.50

11th 129.50 14.67 4.23 -4.23 10.44 18.90

Penthouse 144.83 15.16 4.23 -4.23 10.93 19.39

All All -9.99 4.23 -4.23 -14.22 -5.76

All All -13.99 4.23 -4.23 -18.22 -9.76

N/A 0-87.5 -20.79 4.23 -4.23 -25.02 -16.56

N/A 87.5-175 -13.99 4.23 -4.23 -18.22 -9.76

N/A 175-350 -13.99 4.23 -4.23 -18.22 -9.76

N/A >350 -13.99 4.23 -4.23 -18.22 -9.76

Leeward Walls

Side Walls

36.17' - 175'

Windward Walls

Leeward Walls

Roof

Wind Pressures E-W Direction

Wall Type Floor Distances (ft)

Side Walls

Wind Pressures (psf)
Internal Pressure (psf) Net Pressure (psf)

0' - 36.17'

Windward Walls

Height (ft) Area (ft2) Height (ft) Area (ft2)

Ground 0.00 N/A 0.00 5.42 1250.87 22.33 642.42 0.00

1st 10.83 5.42 1250.87 7.00 1617.00 53.16 620.09 575.77

2nd 24.83 7.00 1617.00 5.67 1309.77 57.23 566.93 1420.97

3rd 36.17 5.67 1309.77 5.67 1080.92 49.07 509.70 1774.84

4th 47.50 5.67 1080.92 5.58 1065.02 45.72 460.63 2172.07

5th 58.67 5.58 1065.02 7.13 1360.05 53.54 414.91 3141.15

6th 72.93 7.13 1360.05 5.62 1072.02 55.14 361.37 4021.21

7th 84.17 5.62 1072.02 5.67 1080.60 49.99 306.23 4207.29

8th 95.50 5.67 1080.60 5.67 1080.60 51.13 256.24 4883.29

9th 106.83 5.67 1080.60 5.67 1081.55 52.03 205.11 5558.62

10th 118.17 5.67 1081.55 5.67 1080.60 52.89 153.08 6249.54

11th 129.50 5.67 1080.60 7.67 1462.10 63.42 100.19 8212.81

Roof 144.83 7.67 1462.10 N/A 0.00 36.77 36.77 5325.66

Total Base Shear = 642.42

47,543.22 k-ftTotal Overturning Moment =

Wind Forces E-W Direction

Floor Level Elevation (ft)
Tributary Below Tributary Above

Story Force (k) Story Shear (k) Overturning Moment (k-ft)

 

 

 

 

 

  

Figure 24:  

List of E-W direction wind pressures 

Figure 25:  

List of E-W direction wind forces 
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  Figure 26a:  

Diagram of E-W direction wind pressures 
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Figure 26b:  

Diagram of E-W direction wind pressures 

*Story forces include 1.6 W Factor as well as  

  the Leeward wall pressures 
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Case 2 1.0EY + MZYEa
rt

h
q

u
ak

e Case 1 1.0EX + MZX

Load Combinations for Serviceability (1.0 Earthquake)

Seismic Loads: 
Using Chapters 11 and 12 of ASCE 7-05, the seismic loads were calculated with the Equivalent Lateral 

Force procedure. The approximate fundamental period for the structure was estimated using §12.8.2.1 

and the “All other Structural Systems” category. The increased stiffness from the connected portion of 

the existing hospital was ignored in this study of the seismic loads since the expansion joint will separate 

the two buildings completely from each other. The movement of the loads due to seismic activity 

originates where most of the mass is locked, the two-way slab system. The slabs then transfer the load 

to the shear walls and moment frames which in turn carry the forces down to the foundation. 

The seismic loads generated a base shear 

of approximately 747 k which only 

differed by about 6.7% from the 

structural drawings. This slight 

discrepancy is likely due to a difference in 

the calculated weight. One other 

difference that most likely caused the 

variation was that the  

structural drawings called out slightly  

different SS and S1 values. One assumption made to simplify the seismic analysis revolved around the 

penthouse. Because the penthouse spans from both the existing hospital and the South Patient Tower, 

the penthouse was not included in the height of the overall structure. The main reason behind this 

thought process was that the story forces from the seismic loads will be shared between the buildings. 

The weight of the penthouse was included and lumped on the main roof level to increase the story 

forces seen by that level. Also, since the Wind forces were obtained using the main roof level as the top 

(ignoring the penthouse in calculations), in order to accurately compare the two, the same level was 

used as the overall building height. Figures 28 and 29 list and display the story forces. 

 Figure 28:  

List of seismic forces for both directions 

Figure 27:  

Serviceability combinations considering seismic loads 
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Figure 29:  

Diagram of N-S / E-W earthquake forces 
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Problem Statement: 
The current structural system for the South Patient Tower is sufficient for both strength and 

serviceability requirements as determined in Technical Reports 1 and 3. However, as mentioned in the 

Lateral System section above, the one area of concern for the structure pertains to the lateral system in 

the East-West direction. The majority of the lateral system is situated along the North-South direction to 

prevent the structure from damaging the existing hospital (pounding effects). The structure as it stands 

currently undergoes significant torsional issues when the loads are applied in the East-West direction.  

In the current location, the controlling load case depends on the direction of interest as well as the 

height of the floor level. The majority of the upper levels are controlled by seismic loads whereas the 

lower levels see wind as the controlling factor. 

Therefore, a scenario has been created in which the University of California – Davis has decided to 

design and construct a similar hospital patient tower on campus. Because it is believed that the 

structure will be classified into a higher seismic design category, the structure will be subjected to more 

severe strength and serviceability checks. Since the structure encompasses intensive care units and 

medical/surgical rooms, the building should be designed for an ASCE 41-06 Structural Performance Level 

of “S-1 Immediate Occupancy” to allow immediate access to the facilities directly after an earthquake 

with only minor damage to the structure. A table explaining the structural requirements for the various 

S levels can be found in Figure 30 on the following page (taken from FEMA 356). 

Therefore, a structural system must be designed to provide the adequate strength and serviceability to 

obtain an S-1 structural performance level as defined in ASCE 41-06. This must be achieved with as little 

impact to the architecture, cost and schedule of the current structure. 
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Figure 30:  

Performance requirements for Concrete Frames and Walls taken 

from FEMA 356 (similar to ASCE 41-06) 



Final Report    April 4th, 2012                                                       Nathan McGraw | Structural Option  

 

Inova Fairfax Hospital – South Patient Tower 32 

 

Problem Solution: 
The existing lateral system found in the South Patient Tower will be redesigned using a one-way floor 

slab system that was investigated in Technical Report 2. The one-way slab with moment frames will 

increase the lateral stiffness of the structure in the East-West direction and help correct the torsional 

irregularity problem.  Upon completion of a suitable lateral system, the building will be moved to 

Sacramento, California. Next, new seismic loads will be calculated to determine the controlling load 

combinations. Two separate structures will then be created using ETABS to compare the effectiveness of 

these structures for higher seismic loads and the S-1 performance requirements: 

 One-way slab floor system with a traditional fixed base (CA – Fixed Model) 

 One-way slab floor system utilizing base isolators (CA – Base Isolation Model) 

The one-way slab floor system chosen for this academic exercise will be germane to the lateral force 

resisting system due to the increased moment frames situated in the East-West direction to help 

counteract the slender nature of the structure. The current structure’s lateral system becomes 

extremely flexible at the far end opposite the connection to the existing hospital.  

Because the interstory drifts were found to be excessive in Technical Report 3, the redesign of the 

lateral system should help improve the serviceability criteria for the present location. Once the structure 

is moved to California, the higher seismic loads could potentially produce an interstory drift issue with 

the newly designed one-way slab system. This can be attributed to the displacement amplitude factor 

used to increase the displacements and the interstory drifts from the elastic levels to the more accurate 

code levels. One solution is the use of base isolators. These include a range of different devices to 

provide flexibility into the building by creating a point of energy dissipation in the structure.  The base 

isolator increases the flexibility/period of the building, which in turn reduces the forces seen by the 

structure. However, with this increase in period, there also is an increase in overall displacement of the 

structure. This leads to another motive for using the one-way slab floor system. To limit the overall 

displacement of the structure with base isolation, a stiffer structure should be used to manage the 

increased period and the displacements/interstory drifts. On 

the other hand, the general ideal behind using base isolators 

is that most of the ground movement produced from the 

earthquake will not be transmitted to the building and, 

therefore, the structure as a whole will experience much 

smaller floor accelerations and interstory drifts. The key to 

preventing/eliminating structural and non-structural damage 

(façade panels and various architectural details) is to minimize  

interstory drifts. Various types of base isolators are 

currently being used in construction projects to date. An 

example of a friction pendulum can be seen to the right in  

Figure 31. This device along with lead-rubber bearings  

(Figure 32) and high-damping rubber bearings are the most  

popular devices in the United States for seismic isolation.  The friction pendulum allows the structure to 

Figure 31:  

Friction pendulum, taken from MCEER’s website 
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displace both vertically and horizontally as the ball bearing travels in the bowl, where the lead rubber 

bearing (LRB) provides an energy dissipating core to help dampen the energy/forces during an 

earthquake. For this final report, the lead rubber bearing (LRB) isolators were chosen due to their 

increasing use in the United States and the damping properties associated with the devices. 

 

 

Figure 32:  

Lead Rubber Bearing (LRB), taken from Teratec’s website 
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Breadth Topics:  

 

Construction Management Breadth: 

To address the integrated nature of the Architectural Engineering program, two separate studies were 

conducted in the other options and are included in this report. The first being a construction 

management breadth, which consists of developing costs and schedules for the two structures located 

in Sacramento, CA. Using RS means to determine the duration and costs of the superstructure 

components, the two different systems could then be evaluated and the resulting data was used to help 

compare the designs to determine the relative efficiency of base isolation when compared to a fixed-

base system of similar performance requirements. 

Architectural/Facade Breadth: 

The second breadth study attempts to determine if a modification to the glazing system has an impact 

on the existing façade. With a high percentage of the façade being compose of a curtain wall system, 

changing the properties of the wall could lead to significant alterations in the heating/cooling loads for 

the main hospital building. Using H.A.M Toolbox, the design values listed on the drawings were checked 

for accuracy and the creation of a TRACE model allowed for the calculation of the loads for a typical 

patient room as well as the entire main hospital as a whole entity. 

 

MAE Coursework: 
As a requirement for completing the MAE degree, graduate level coursework must be incorporated into 

the final project. Much of the calculations drew upon material learned in the MAE courses. Computer 

modeling was an integral tool utilized in the completion of the redesign as well as the modeling of the 

base isolators. Concepts such as insertion points, rigid diaphragm constraints and modal analysis results 

were applied to ETABS models for the redesign of the South Patient Tower and were taught in AE 597A – 

Advanced Computer Modeling. 

Employing techniques such as the Modal Response Spectrum Analysis and Time History Functions 

subjected the various structures to extreme earthquakes. The limitations and requirements for a 

concrete structure in seismic locations relied heavily on material presented in AE 538 – Earthquake 

Resistant Design. Design procedures used to implement performance-based designs were of particular 

use and covered extensively in the course. 

Finally, coursework from AE 542 – Building Enclosure Science and Design was integrated into the 

redesign of the glazing system. Utilizing computer programs such as H.A.M. Toolbox and TRACE were 

covered throughout the course. Although TRACE was not specifically taught in class, the basic concepts 

of heat, air and moisture will be extrapolated to create specific models within the program and to design 

a reasonable alternative to the existing enclosure system. 
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Structural Depth 
The redesigns were done in an order that allowed for a logical progression. First, the gravity system for 

the structure was redesigned to a one-way slab in place of the existing two-way slab. This was 

accomplished by selecting a typical bay and designing the slab, beams/girders and joists in these bays by 

hand. Because the loading is similar for each floor, the gravity system calculation was only performed for 

one level with the other floors experiencing a similar layout and design.  The complete set of hand 

calculations for the gravity redesign can be found in Appendix D at the end of this report. The redesign 

to a one-way slab allowed for an increase in the number of moment frames in the laterally weak 

direction (E-W direction), which was done in preparation for the move to Sacramento, California. As 

calculated in Technical Report #3, the patient tower was quite flexible with a period of about 2.9 sec. It 

was known that the usage of base isolators was more effective with more rigid structures; therefore the 

increase in the moment frames will help counteract the flexible nature of the building structure. Once 

an adequate gravity system was in place, the lateral system was analyzed for the seismic loads that are 

generated from the relocation to Sacramento, CA. The following sections contain the progression to 

reach the designs for both the fixed base system (CA – Fixed Model) and the base isolated structure (CA 

– Base Isolation Model) with background information included. 

Gravity Redesign: 
The gravity redesign was mainly created to have a baseline structure to serve as the logical comparison 

between the original two-way flat slab structure and rest of the proposal. As mentioned above, the main 

reason for the modification to a one-way slab was to increase the number of moment frames in the E-W 

direction and ultimately decrease the torsional aspect of the existing structure.  The hand calculations 

pertaining to the design of the gravity system can be found in Appendix D. Because the columns were 

checked and accounted for in Technical Report #1, the sizes of the members remained exactly the same 

as those used for the existing structure (axial load capacities were deemed adequate). The existing floor 

plan is depicted on the following page in Figure 33. The column locations and the existing moment 

frames are shown as well as the seven shear walls situated around the elevator core (northern section) 

and the staircase (central location).  

 

For the existing two-way flat slab system, the overall lateral system was found to be adequate in 

Technical Report #3; however, the lateral system all together experiences large torsional effects due to 

the lack of an adequate force resisting member in the direction of question. One option to increase the 

lateral system was by adding shear walls in the X-Direction, but upon further review of the architectural 

drawings, the location of any shear walls towards the southern part of the structure was not feasible 

unless major architectural changes took place.  Directly beside the existing floor plan on the following 

page is the one-way slab redesign. The next option undertaken was the addition of moment frames. The 

added moment frames are beneficial to the lateral system for two distinct reasons. One being that the 

frames take a portion of the load in the X-Direction to help alleviate the torsional irregularities 

associated with each floor. Although the torsional aspect is not completely eliminated with the addition 

of the moment frames, the effects of the new lateral system reduces the amplification factor (Ax) and 

torsional irregularities on the upper floors (horizontal irregularity 1b to 1a). 
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Figure 33:  

The existing two-way concrete slab (left) and the redesigned 

one-way slab (right) with the enlarged section highlighted in red 
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Member Dimensions Location Reinfocement

Top/Bottom # 4 @ 12"

Transverse # 4 @ 18"

At Support (top) (4) # 6's

At Midspan (bottom) (3) # 6's

At Support (top) (4) # 6's

At Support (top) (5) # 9's

At Midspan (bottom) (4) # 8's

At Support (top) (5) # 9's

Slab

Joist

Girder

Designed One-Way Floor Slab System

5"

12"x24"

24"x24"

The concrete moment frames for the redesigned one-way slab are typically 24 in. x 24 in. in both the X 

and Y-Directions. The joists are spaced at 9 ft 8 in. on center and run in the N-S direction while the bay 

sizes remained the same as the existing structure (29 ft x 29 ft). Full detailed hand calculations for the 

redesign can be found in Appendix D with required reinforcement values for the slab, beam/girder and 

joists. A summary of the findings is shown below in Figure 34. 

 

 

 

 

 

 

 

 

 

 

 

 

Using RAM Concept to model the one-way slab provided a tool to check hand calculated deflections and 

reinforcement with the output provided from RAM. The reinforcement obtained from RAM Concept 

nearly matched the hand calculations with only a percent difference of about 5%. Upon the 

reproduction of the reinforcement produced by hand, the gravity system adequately carries the gravity 

loading for a typical floor. The following figure displays the reinforcement necessary for the various 

structural members of the designed one-way slab system and Figure 36 on the following page displays 

images from RAM Concept. 

  

 

 

 

 

Figure 34:  

Dimensions for designed one-way slab system 

 

Figure 35:  

Reinforcement for  

one-way slab design 
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Figure 36:  

The following images were obtained 

using RAM Concept. The two 

perspectives above show the one-way 

slab orientation with the shear walls 

and columns depicted for positioning. 

The image to the bottom left depicts 

the distribution of moments over the 

slab. As predicted, the maximum 

negative moments occur at the 

supports for the girders/beams and 

the maximum positive moment at 

midspan. The moments obtained from 

RAM Concept accurately matched the 

hand calculations signifying correct 

modeling of the slab system. The last 

image shows the absolute deflection 

over the entire slab (including 

contributions from each individual 

member). Because of the placement 

of the joists, the maximum deflection 

occurs at the midpoints of the bays 

with all deflection values passing the 

code limits for short term and long 

term load duration. 
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Alterations to Structure: 
Beyond the modification of the slab system, slight changes were made to the building structure to allow 

the highest stiffness possible since base isolation becomes much more efficient as the stiffness of the 

non-isolated structure increases. The alterations included closing off the northern elevator core so that 

the entire perimeter is a shear wall. The reason behind only three shear walls surrounding the elevator 

shaft was due to the fact that the connected hospital building also used the elevator as a means for 

transportation and required access. However, with the move to Sacramento, it will be assumed that the 

building will not connect to an existing structure and therefore, the addition of a shear wall to the 

northern core can be accomplished. 

 

Furthermore, in order to obtain the maximum number of moment frames in the X-Direction, two 

columns were inserted directly underneath the northern elevator core (Column lines B-3 and B-4). By 

having these two columns placed on each floor plan, every floor gains two more moment frames to 

combat the torsional effects seen by each floor. The structural alterations mentioned above are 

depicted in Figure 37 below for clarity (alterations highlighted in red). 

  

  

Figure 37:  

Addition of two columns 

and one shear wall to 

original layout 

(highlighted in red) 
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California Site Overview: 
A geotechnical report was found for the area surrounding the University of California – Davis near 

Sacramento. It was assumed that the geotechnical report held true for the campus and the location of 

interest. Figure 38 below shows the location of the site (University of California – Davis) and the 

approximate footprint of the South Patient Tower on the site. As can be seen, the site is large enough to 

incorporate the footprint of the building. The orientation of the building remains the same with the 

elevator core towards the north with the building extending southwards.  

 

Inspection of the geotechnical report of the Sacramento, California site revealed that the site was Class 

D. This is similar to the existing structure located in Virginia and this is the most crucial factor used from 

the report for the design of the structure for the new seismic loading. The below grade conditions of the 

site were similar to the current location and therefore will not produce a huge impact on foundation. 

One slight difference between the two sites is that the California location has slightly better soil 

characteristics. However, the soil characteristics do not vary that significantly when compared to the 

Virginia location. This slight change could warrant the usage of a swallow foundation, but since the soil 

differences were almost negligible, a study of the foundation system was not conducted for this report.  

However, since the below grade conditions does not diverge greatly from the existing conditions, the 

current foundation system of piles and pile caps is adequate for the design and relocation to 

Sacramento, California. 

  

   

Figure 38:  

Image from Bing Maps showing site selected on University of California’s (Davis campus) campus. The 

approximate footprint of the SPT is shown in blue with the overall site highlighted in orange 

 

N 
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(+)(GCpi) (-)(GCpi) (+)(GCpi) (-)(GCpi)

36' - 145'

Penthouse 145 14.0 3.58 -3.58 10.4 17.6

11th 129.5 13.5 3.58 -3.58 10.0 17.1

10th 118.17 13.2 3.58 -3.58 9.6 16.8

9th 106.83 12.8 3.58 -3.58 9.2 16.4

8th 95.5 12.4 3.58 -3.58 8.8 16.0

7th 84.17 12.0 3.58 -3.58 8.4 15.6

6th 72.93 11.5 3.58 -3.58 7.9 15.1

5th 58.67 10.7 3.58 -3.58 7.2 14.3

4th 47.5 10.1 3.58 -3.58 6.6 13.7

Leeward Walls N/A All -5.1 3.58 -3.58 -8.7 -1.5

Side Walls N/A All -12.2 3.58 -3.58 -15.8 -8.7

0' - 36'

3rd 36.17 9.38 3.58 -3.58 5.8 13.0

2nd 24.83 8.38 3.58 -3.58 4.8 12.0

1st 10.83 7.25 3.58 -3.58 3.7 10.8

Ground 0 7.25 3.58 -3.58 3.7 10.8

Leeward Walls N/A All -5.1 3.58 -3.58 -8.7 -1.6

Side Walls N/A All -12.2 3.58 -3.58 -15.8 -8.7

N/A 0 - 72.5 -19.4 3.58 -3.58 -23.0 -15.8

N/A 72.5 - 145 -13.9 3.58 -3.58 -17.5 -10.3

N/A 145 - 290 -10.6 3.58 -3.58 -14.1 -7.0

N/A >290 -8.9 3.58 -3.58 -12.5 -5.3

Internal Pressure (psf) Net Pressure (psf)

Wind Pressures N-S Direction

Wall Type Floor Distances (ft) Wind Pressures (psf)

Windward Walls

Roof

Windward Walls

Wind Load Calculations:  

The calculation of the wind loads for the Falls Church, Virginia used a wind speed of 90 mph. However, 

due to the relocation, the design wind velocities change slightly. According to ASCE 7-05 (Chapter 6), the 

design wind velocity for Sacramento, California is 85 mph. The “Wind Loads” subsection underneath the 

“Lateral Loads” section discusses the simplifications and assumptions made to the overall shape of the 

structure. The full set of parameters used for the calculation of the wind forces for Sacramento, 

California can be found in Appendix B.  

 

The wind pressures in both the N-S and E-W directions are listed in the figures below (Figures 39 and 

40). The wind pressures were then evaluated into forces for each of the directions of interest (Figures 

depicting the story forces can be seen on the following pages). The resulting base shear in the N-S 

direction was found to be 201 kips and 416 kips in the E-W direction. In order to be able to make the 

comparison of the wind forces and seismic forces, the wind loads must be factored by 1.6 to account for 

the controlling load combinations. Once factored, the base shear in the N-S direction becomes 322 kips 

where the E-W directions forces are increased to 666 kips. The factored wind loads were then compared 

to the seismic loads for the design of the lateral system to verify the controlling load combination. 

 

  

Figure 39:  

List of N-S direction wind pressures (California) 
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(+)(GCpi) (-)(GCpi) (+)(GCpi) (-)(GCpi)

36' - 145'

Penthouse 145 13.4 3.58 -3.58 9.8 17.0

11th 129.5 13.0 3.58 -3.58 9.4 16.6

10th 118.17 12.6 3.58 -3.58 9.1 16.2

9th 106.83 12.3 3.58 -3.58 8.7 15.9

8th 95.5 11.9 3.58 -3.58 8.3 15.5

7th 84.17 11.5 3.58 -3.58 7.9 15.1

6th 72.93 11.0 3.58 -3.58 7.4 14.6

5th 58.67 10.3 3.58 -3.58 6.7 13.9

4th 47.5 9.7 3.58 -3.58 6.2 13.3

Leeward Walls N/A All -8.4 3.58 -3.58 -12.0 -4.8

Side Walls N/A All -11.7 3.58 -3.58 -15.3 -8.2

0' - 36'

3rd 36.17 9.0 3.58 -3.58 5.4 12.6

2nd 24.83 8.0 3.58 -3.58 4.5 11.6

1st 10.83 7.0 3.58 -3.58 3.4 10.5

Ground 0 7.0 3.58 -3.58 3.4 10.5

Leeward Walls N/A All -8.4 3.58 -3.58 -12.0 -4.8

Side Walls N/A All -11.7 3.58 -3.58 -15.3 -8.2

0 - 72.5 0 - 72.5 -17.5 3.58 -3.58 -21.0 -13.9

72.5 - 145 72.5 - 145 -17.5 3.58 -3.58 -21.0 -13.9

145 - 290 145 - 290 -11.7 3.58 -3.58 -15.3 -8.2

>290 >290 -11.7 3.58 -3.58 -15.3 -8.2

Windward Walls

Windward Walls

Roof

Wind Pressures E-W Direction

Wall Type Floor Distances (ft) Wind Pressures (psf)
Internal Pressure (psf) Net Pressure (psf)

Height (ft) Area (ft2) Height (ft) Area (ft2)

Penthouse 145 7.75 698 0 0 12.3 12.3 1778 19.6

11th 129.5 5.67 510 7.75 698 21.0 33.2 2718 33.6

10th 118.17 5.67 510 5.67 510 17.3 50.5 2042 27.6

9th 106.83 5.67 510 5.67 510 16.9 67.4 1806 27.1

8th 95.5 5.67 510 5.67 510 16.5 84.0 1578 26.4

7th 84.17 5.62 506 5.67 510 16.0 100.0 1350 25.7

6th 72.93 7.13 642 5.62 506 17.5 117.5 1279 28.1

5th 58.67 5.59 503 7.13 642 16.9 134.4 989 27.0

4th 47.5 5.67 510 5.59 503 14.2 148.6 675 22.7

3rd 36.17 5.67 595 5.67 510 14.7 163.3 532 23.5

2nd 24.83 7.00 735 5.67 595 16.5 179.8 410 26.4

1st 10.83 5.42 569 7.00 735 15.0 194.8 162 23.9

Ground 0 0 0 5.42 569 6.2 200.9 0 9.9

Total Base Shear = 200.9 321.5

Total Overturning Moment = 15,318 ft-k 24,508 ft-k

Wind Forces N-S Direction

Floor Level Elevation (ft)
Tributary Below Tributary Above

Story Force (k) Story Shear (k) Overturning Moment (ft-k) Factored Force (k)

  

  

  

  

  

  

  

  

  

  

  

Figure 40:  

List of N-W direction wind pressures (California) 

 

Figure 41:  

List of N-S direction wind forces (California) 
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Height (ft) Area (ft2) Height (ft) Area (ft2)

Penthouse 145 7.75 1478 0 0 25.1 25.1 3645 40.2

11th 129.5 5.67 1081 7.75 1478 43.0 68.2 5573 68.9

10th 118.17 5.67 1082 5.67 1081 35.4 103.6 4187 56.7

9th 106.83 5.67 1081 5.67 1082 34.7 138.3 3706 55.5

8th 95.5 5.67 1081 5.67 1081 33.9 172.2 3237 54.2

7th 84.17 5.62 1072 5.67 1081 32.9 205.1 2770 52.7

6th 72.93 7.13 1360 5.62 1072 36.0 241.1 2626 57.6

5th 58.67 5.59 1065 7.13 1360 34.6 275.7 2032 55.4

4th 47.5 5.67 1081 5.59 1065 29.2 304.9 1386 46.7

3rd 36.17 5.67 1310 5.67 1081 30.9 335.8 1116 49.4

2nd 24.83 7.00 1617 5.67 1310 35.3 371.0 875 56.4

1st 10.83 5.42 1251 7.00 1617 32.0 403.0 346 51.1

Ground 0 0 0 5.42 1251 13.2 416.2 0 21.1

Total Base Shear = 416.2 665.9

Total Overturning Moment = 31,1500 ft-k 50,399 ft-k

Wind Forces E-W Direction

Floor Level Elevation (ft)
Tributary Below Tributary Above

Story Force (k) Story Shear (k) Overturning Moment (ft-k) Factored Force (k)

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 42:  

List of E-W direction wind forces (California) 
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Figure 43:  

Diagram of N-S direction wind forces (California) 

*Story forces include 1.6 W Factor as well as  

  the Leeward wall pressures 

 



Final Report    April 4th, 2012                                                       Nathan McGraw | Structural Option  

 

Inova Fairfax Hospital – South Patient Tower 45 

 

  Figure 44:  

Diagram of E-W direction wind forces (California) 

*Story forces include 1.6 W Factor as well as  

  the Leeward wall pressures 
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Level Area (ft2) Weight (kips)

Ground 25513 N/A

1st 25513 3855

2nd 11649 2732

3rd 17958 3186

4th 16571 2911

5th 16571 3013

6th 16571 3013

7th 16571 2911

8th 16571 2911

9th 16571 2911

10th 16571 2911

11th 16571 2999

Penthouse/Roof 16571 3831

37184

Weight Per Level

Seismic Load Calculations:  

It was assumed that the design of the various systems would be controlled by seismic forces, and 

therefore seismic forces had to be calculated for Sacramento, California. Since the forces are dependent 

upon the weight of the structure, the seismic forces first had to be calculated using a base model. This 

model was created by using the one-way slab design with moment frames and a fixed base structure 

(CA-Base Model). The CA-Base Model, with the additional shear wall and columns as mentioned in the 

alteration section, will be the basis for comparison for the remaining portion of this report. The weight 

of the structure was first found and is summarized in Figure 45. 

 

  

 

  

 

 

 

 

 

 

 

 

 

 

The complete weight breakdown and parameters for the California site can be found in Appendix C. The 

Equivalent Lateral Force Procedure (ELF) was used to calculate the base shears. Before completing the 

ELF Procedure, the selection of the Response Modification Coefficient was necessary in order to fully 

perform the calculations (discussion in the next paragraph). Upon completion of the ELF Procedure, the 

base shear was found to be approximately 2,384 kips. When compared to the structure located in 

Virginia, the base shear experienced roughly a 320% increase. Also, when compared to the wind 

calculations, as expected the seismic base shear far exceeds the wind forces by 358%. 

The original system utilized a Response Modification Coefficient factor of 4.5. The following figure (see 

Figure 46) taken from ASCE 7-05 Minimum Design Loads for Buildings and Other Structures uses the title 

“Shear Wall-Frame Interactive System with Ordinary Reinforced Concrete Moment Frames and Ordinary 

Reinforced Concrete Shear Walls” to describe the existing system. However, this system is not permitted 

Figure 45:  

Summary of floor weights 
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to be used for Seismic Design Category D (the SDC for the California Location, see Appendix C for 

detailed calculations). Therefore, a new Response Modification Coefficient had to be used in place of the 

one used for the existing structure.   

 

 

 

Before the selection of the new R value, the relative stiffness of each floor had to be accounted for in 

order to properly use the ASCE 7-05 Response Modification Coefficient table. To calculate the relative 

stiffness of each member participating in the later force resisting system, a “dummy” force was applied 

to the center of rigidity for the specific floor in question. Then, the story forces were found using ETABS 

in each of the members supporting the specific floor of interest. The purpose for applying the load at the 

center of rigidity stems from the basic understanding of how wind and earthquake forces are applied to 

Figure 46:  

Response Modification Coefficient table (not fully shown) taken from ASCE 7-05 
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the structure. Both of these types of forces are act at the center of mass while the structure resists the 

forces through the center of rigidity. If the center of mass and center of rigidity do not line up exactly, 

torsion will then be introduced into the system and torsional shears will be present in all of the 

members resisting the lateral forces. The idea behind applying the “dummy” forces at the center of 

rigidity is based on the above information. Due to the large eccentricities found for each floor, if the 

force were applied to the center of mass the members not in the direction of interest will experience 

shear values (torsional) and take some of the forces. Therefore, by applying the “dummy” forces at the 

center of rigidity, the torsional aspect of the building is almost negligible and the lateral force resisting 

members in the direction of interest will take the majority of the force and the relative stiffness of each 

member can then be calculated. In the following figures below, the relative stiffness for a typical floor is 

shown for both the X and Y-Directions. A floor plan is also shown (see Figure 48 on the following page 

for the frame ID’s). 

 

  

ID Total Shear % ID Total Shear % 

SW5 231 23% SW1 324 33%

SW6 173 17% SW2 318 33%

SW7 100 10% SW3 38 4%

SW8 63 6% SW4 43 4%

FR7 49 5% FR1 6 1%

FR8 65 6% FR2 6 1%

FR9 64 6% FR3 6 1%

FR10 63 6% FR4 6 1%

FR11 62 6% FR5 113 12%

FR12 61 6% FR6 113 12%

FR13 60 6% ΣV = 973
FR14 10 1% ΣVSW = 74%

ΣV = 1001 ΣVFrames = 26%

ΣVSW = 57%

ΣVFrames = 43%

X-Direction (Typical Floor Plan) : 

1000k Load at COR

Y-Direction (Typical Floor Plan) : 

1000k Load at COR

Figure 47:  

Relative stiffness of the lateral force resisting members in both the X and Y-Direction 
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Based on the information presented in the tables on the previous page, the shear walls take roughly 

54% and 74% in the X and Y-Direction respectively, while the moment frames take the remaining portion 

of the shear. Since the moment frames take at least 25% of the forces in each direction, the “Dual 

Systems with Intermediate Moment Frames Capable of Resisting at Least 25% of Prescribed Seismic 

Forces” can be utilized. This ultimately helped the overall performance of the structure by increasing the 

R value of the structural system. As can be seen in Figure 49, the only subsection of the group that was 

adequate for SDC D  and the structure at hand consists of the intermediate moment frames with special 

Figure 48:  

Frame and shear wall ID tags 
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reinforced concrete shear walls (R = 6.5; Cd = 5). 

 

 

 

 

Using an R value of 6.5 implies that special detailing would need to be done in order to assure that the 

beams and columns part of intermediate moment frames are reinforced to meet the standards set forth 

in ACI 318-08. Due to time constraints, the detailing of the specific beams and columns to meet 

intermediate moment frame design criteria was not undertaken in this assignment. Similar to the 

moment frames, the shear walls fall under a category that requires special detailing. Unlike the moment 

frames, the shear walls require rigorous detailing and therefore were not detailed for this report. Upon 

the finding of an adequate R value to accurately model the structure at hand, the ELF Produce was 

utilized to get base shear values for the system. However, due to the Seismic Design Category (D) and 

the horizontal irregularities associated with the structure, ASCE 7-05 prevents the use of the ELF 

procedure. Instead, the Modal Response Spectrum Analysis (MRSA) or a Time History Analysis can be 

conducted. For the fixed structure, the MRSA method was undertaken and used to design the members 

for the performance requirements. 

The forces produced from the ELF procedure are an important calculation for the other two methods 

because the values form the baseline. The use of the other two methods can result, and typically does, 

in lower base shear values. Therefore, the first step in the process is solving for the base shear values 

using the ELF procedure, which can be seen in Figure 50. Following the analysis using ELF procedure, 

utilizing the MRSA procedure resulted in a smaller base shear. The actual value calculated using the 

MRSA was below the 85% limit set forth in ASCE 7-05. Therefore, the CS value from the MRSA method 

had to be limited to 0.85CS ELF. Figure 51 lists the story force values and the overall base shear when 

using the Modal Response Spectrum Analysis. Sample calculations for this particular method are shown 

on pages 52 and 53 with a list of the formulas used throughout the procedure.  

Figure 49:  

Response Coefficients for Dual Systems with Intermediate Moment Frames (selection shown highlighted in red) 
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Level Story Weight, wx (k) Story Height, hx (ft) wxhx
k Cvx Story Force (k) Story Shear (k) Overturning Moment (k-ft)

Penthouse/Roof 3831 145 2942673 0.222 530 530 76811

11th 2999 129.33 1977094 0.149 356 886 46030

10th 2911 118 1698241 0.128 306 1191 36074

9th 2911 106.67 1484135 0.112 267 1459 28499

8th 2911 95.33 1277346 0.096 230 1688 21921

7th 2911 84 1078823 0.081 194 1883 16313

6th 3013 72.67 920319 0.070 166 2048 12039

5th 3013 58.67 691616 0.052 125 2173 7305

4th 2911 47.33 501586 0.038 90 2263 4274

3rd 3186 36 380967 0.029 69 2332 2469

2nd 2732 24.67 197259 0.015 36 2367 876

1st 3855 10.67 90907 0.007 16 2384 175

Ground N/A 0 0 0 0 2384 0

Base Shear = 2384 k

Total Overturning Moment = 252,785 k-ft

Seismic Forces N-S and E-W Direction (California - ELF)

Level Story Weight, wx (k) Story Height, hx (ft) wxhx
k Cvx Story Force (k) Story Shear (k) Overturning Moment (k-ft)

Penthouse/Roof 3831 145 2942673 0.222 450 450 65289

11th 2999 129.33 1977094 0.149 303 753 39125

10th 2911 118 1698241 0.128 260 1013 30663

9th 2911 106.67 1484135 0.112 227 1240 24224

8th 2911 95.33 1277346 0.096 195 1435 18632

7th 2911 84 1078823 0.081 165 1600 13866

6th 3013 72.67 920319 0.070 141 1741 10234

5th 3013 58.67 691616 0.052 106 1847 6209

4th 2911 47.33 501586 0.038 77 1924 3633

3rd 3186 36 380967 0.029 58 1982 2099

2nd 2732 24.67 197259 0.015 30 2012 745

1st 3855 10.67 90907 0.007 14 2026 148

Ground N/A 0 0 0 0 2026 0

Base Shear = 2026 k

Total Overturning Moment = 214,867 k-ft

Seismic Forces N-S and E-W Direction (California - MRSA)

 

 

 

Figure 50:  

List of seismic forces for both directions (California – ELF) 

 

 

Figure 51:  

List of seismic forces for both directions (California – MRSA) 
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T0 = 0.108 sec.

Ts = 0.542 sec.

TL = 8 sec.

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

 

 

The following formulas were taken from ASCE 7-05 §11.4.5 

 

For T < T0 : 

          (       
 

  
) 

For T0 ≤ T ≤ TS : 

          

For TS ≤ T ≤ TL : 

      
   

 
 

For T < TL : 

      
     

   

 

      
   

   
  

 

   
   

   
  

Figure 52:  

Design Response Spectrum taken from ASCE 7-05 
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Mode Period UX% UY% Sa Sa/(R/I) (Cm,i*UX%)2 (Cm,i*UY%)2

1 1.94 62.03 0.00 0.17 0.04 5.7E-04 3.3E-13

2 1.68 0.00 65.24 0.19 0.04 4.8E-12 8.5E-04

3 1.03 3.88 0.01 0.31 0.07 8.0E-06 9.2E-11

4 0.50 13.23 0.02 0.60 0.14 3.4E-04 9.6E-10

5 0.37 0.01 20.16 0.60 0.14 2.3E-10 7.8E-04

6 0.25 1.74 0.00 0.60 0.14 5.8E-06 3.5E-11

7 0.23 7.57 0.00 0.60 0.14 1.1E-04 1.9E-14

8 0.17 0.00 5.45 0.60 0.14 0.0E+00 5.7E-05

9 0.14 1.13 0.00 0.60 0.14 2.4E-06 6.9E-13

10 0.12 3.28 0.01 0.60 0.14 2.1E-05 2.2E-10

11 N/A N/A N/A N/A N/A N/A N/A

12 N/A N/A N/A N/A N/A N/A N/A

Σ = 92.8802 90.9074

CA - Base Model: Modal Information

CS ELF = 0.064

85%*CS = 0.054

\ CS = 0.054 (Since both Cm,x and Cm,y are > 0.85%CS)

Level COMX COMY CORX CORY ex ey

Penthouse/Roof 79.5 130.9 78.9 161.4 0.5 30.4

11th 79.5 130.9 78.8 163.1 0.6 32.2

10th 79.5 130.9 78.7 164.8 0.7 33.9

9th 79.5 130.9 78.6 166.7 0.9 35.8

8th 79.5 130.9 78.5 168.7 1.0 37.8

7th 79.5 130.9 78.4 170.6 1.1 39.7

6th 79.5 130.9 78.3 172.3 1.2 41.4

5th 79.5 130.9 79.1 173.9 0.4 43.0

4th 79.5 130.9 79.0 175.0 0.4 44.1

3rd 78.2 129.0 78.8 175.7 0.6 46.6

2nd 78.4 131.7 78.4 175.0 0.0 43.4

1st
77.4 130.6 77.2 170.1 0.3 39.5

Center of Mass/Rigidity for 12" Shear Walls and 24x24" Moment Frames

* All dimensions are in ft

  

  

  

  

  

  

  

  

  

  

  

  

 

 

 

 

 

  

  

  

  

 

 

The key concept behind the 

Modal Response Spectrum 

Analysis is that the designer 

only needs to include 90% of 

the total mass of the building. 

Although 12 modes were 

calculated using ETABS, only 

10 modes were needed 

before each direction 

incorporated at least 90% of 

the building mass. By only 

using 12 modes, a decrease in 

base shears can be observed, 

ultimately using the 85% 

cutoff. Using the new CS 

values results in story forces 

and base shear tabulated in 

Figure 51. Before moving onto  

the design of the fixed base  

𝐶𝑚,𝑥   𝛴((𝑐𝑚,𝑖 ∗ 𝑈𝑋%)2) = 0.032 

𝐶𝑚,𝑦   𝛴((𝑐𝑚,𝑖 ∗ 𝑈𝑌%)2) = 0.041 

Figure 53:  

MRSA values obtained 

 

 

Figure 54:  

Center of Mass/Rigidity and eccentricities for the X and Y-Directions 
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Level δA δB AXX

Penthouse/Roof 4.87 2.44 1.23

11th 4.37 2.10 1.27

10th 3.98 1.85 1.29

9th 3.56 1.60 1.32

8th 3.12 1.36 1.35

7th 2.67 1.12 1.38

6th 2.21 0.89 1.41

5th 1.63 0.62 1.46

4th 1.18 0.43 1.50

3rd 0.91 0.16 1.99

2nd 0.49 0.08 2.05

1st 0.12 0.02 2.10

Ground N/A N/A N/A

Level δA δB AXY

Penthouse/Roof* 2.75 2.75 1.00

11th* 2.40 2.40 1.00

10th* 2.13 2.13 1.00

9th* 1.87 1.87 1.00

8th* 1.60 1.60 1.00

7th* 1.33 1.33 1.00

6th* 1.07 1.07 1.00

5th* 0.77 0.77 1.00

4th* 0.55 0.55 1.00

3rd* 0.35 0.35 1.00

2nd* 0.23 0.19 1.00

1st* 0.05 0.05 1.00

Ground* N/A N/A N/A
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One-Way Slab with Moment Frames

*Ax value of 1.0 used since calculated value < 1.0

structure, the base model was checked for torsional irregularities. As previously mentioned, the ELF 

procedure was not permitted for the structure in Sacramento, California due to the combination of the 

SDC and the torsional irregularity. To support the assumption of torsional irregularities, the following 

figures run through the calculations for the torsional effects. As can be seen in Figure 54, the center of 

mass and center of rigidity differ slightly in the X-Direction (negligible); however, in the Y-Direction the 

eccentricity becomes quite large. The first step in solving for the type of horizontal irregularity involved 

using the deflection along a transverse line and an Ax = 1.0 and relate them using the following 

equations (results displayed in Figure 55): 

 
  
 

    

Axx  =     

      
 
  
 

    

δavg  =     

      
 

 

  

 
𝛿𝑚𝑎𝑥

1  𝛿𝑎𝑣𝑔
 

2

 

𝛿𝐴  𝛿𝐵
 

 

Figure 55:  

Amplification factors used to calculate torsional effects 
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Story Level E (k) M (ft-k) δXE δYE (CdδXE)/I (CdδYE)/I ∆X ∆Y

Penthouse/Roof 450 5301 5.00 0.71 16.67 2.37 1.71 0.16

11th 303 3656 4.49 0.66 14.96 2.21 1.34 0.14

10th 260 3206 4.09 0.62 13.63 2.07 1.41 0.16

9th 227 2863 3.66 0.57 12.21 1.91 1.49 0.18

8th 195 2519 3.22 0.52 10.72 1.73 1.56 0.21

7th 165 2175 2.75 0.46 9.17 1.52 1.58 0.22

6th 141 1900 2.27 0.39 7.58 1.30 1.99 0.33

5th 106 1470 1.68 0.29 5.60 0.97 1.52 0.25

4th 77 1096 1.22 0.22 4.08 0.72 1.39 0.23

3rd 58 1341 0.81 0.15 2.69 0.49 1.15 0.20

2nd 30 713 0.46 0.09 1.53 0.30 1.17 0.23

1st 14 338 0.11 0.02 0.36 0.07 0.36 0.07

Ground 0 0 0 0 0 0 0 0

Story Level E (k) M (ft-k) δXE δYE (CdδXE)/I (CdδYE)/I ∆X ∆Y

Penthouse/Roof 450 2026 0.22 2.75 0.72 9.18 0.06 1.18

11th 303 1361 0.20 2.40 0.66 8.00 0.05 0.89

10th 260 1169 0.18 2.13 0.62 7.12 0.05 0.90

9th 227 1022 0.17 1.87 0.56 6.22 0.06 0.90

8th 195 880 0.15 1.60 0.50 5.32 0.07 0.89

7th 165 743 0.13 1.33 0.44 4.42 0.07 0.86

6th 141 634 0.11 1.07 0.37 3.56 0.10 0.99

5th 106 476 0.08 0.77 0.27 2.58 0.07 0.74

4th 77 345 0.06 0.55 0.20 1.83 0.06 0.66

3rd 58 306 0.04 0.35 0.13 1.18 0.05 0.48

2nd 30 158 0.02 0.21 0.08 0.70 0.06 0.53

1st 14 73 0.01 0.05 0.02 0.17 0.02 0.17

Ground 0 0 0 0 0 0 0 0

Displacements Story Drifts

One-Way Slab with Moment Frames with Amplification Factor
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The results of the amplification check show a striking difference between the existing structure and the 

redesigned system. For the existing structure, the Ax values were close to the 3.0 maximum value for 

each floor (some floors had values above the maximum allowable), whereas the redesigned system 

experiences lower amplification factors for the building as a whole. Once finding the amplifications for 

each story level and direction of loading, the accidental moments (5% of the dimension in question) 

were amplified using the Ax values. The following two charts contain the information regarding the 

forces, displacements, story drifts and the results to the torsional irregularity check for the CA – Base 

Model. 

 

  

Figure 56:  

Forces and moments (including amplification factors) used to calculate torsional effects. 
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Story Level ∆max ∆trans ∆max/∆avg

Penthouse/Roof 1.71 1.11 1.21 Type 1a

11th 1.34 0.82 1.24 Type 1a

10th 1.41 0.82 1.27 Type 1a

9th 1.49 0.81 1.30 Type 1a

8th 1.56 0.79 1.33 Type 1a

7th 1.58 0.75 1.35 Type 1a

6th 1.99 0.87 1.39 Type 1a

5th 1.52 0.62 1.42 Type 1b

4th 1.39 0.54 1.44 Type 1b

3rd 1.15 0.42 1.47 Type 1b

2nd 1.17 0.34 1.55 Type 1b

1st 0.36 0.10 1.55 Type 1b

Ground N/A N/A N/A N/A

Story Level ∆max ∆trans ∆max/∆avg

Penthouse/Roof 1.23 1.23 1.00

11th 0.93 0.93 1.00

10th 0.94 0.94 1.00

9th 0.94 0.94 1.00

8th 0.93 0.93 1.00

7th 0.90 0.90 1.00

6th 1.02 1.02 1.00

5th 0.77 0.77 1.00

4th 0.68 0.68 1.00

3rd 0.49 0.56 0.94

2nd 0.54 0.48 1.06

1st 0.17 0.17 1.00

Ground N/A N/A N/A
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As can be seen in Figure 57, the floors experience torsional irregularities in each level for X-Direction 

loading. Therefore, the building as a whole is considered torsionally irregular. When compared to the 

existing structure,  the moment frames have a huge impact on the overall torsional effects. The existing 

structure experiences ∆max/∆avg  values in the range on 2.0 to 2.5. On the other hand, the values 

associated with the redesigned structure are in the range of 1.2 to 1.55. The influence of the moment 

frames on the structure ultimately decreased the eccentricity value and lowers the torsional effects.  

With the existing structure, all of the floors were designated with the horizontal irregularity 1b while 

some floors of the redesign only had 1a. By delving into the torsional aspects of the structure, it is clear 

from the various models that the moment frames helped reduce the torsional effects from the 

eccentricity. One consequence for torsionally irregular buildings is the addition of ρ (redundancy factor = 

1.3) for the strength design checks.  Although foundations were not considered in this report, a sample 

calculation is in Appendix C to ensure no tensile forces were present (especially important for isolation 

systems).  

Figure 57:  

Horizontal torsional irregularities for each story level and direction 
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Frame Size Period Maximum Drift X (in.) Maximum Drift Y (in.) S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 X S-3 Y S-1 X S-1 Y

24x24 1.944 1.650 1.316 1.84 0.92 Yes Yes No No

24x28 1.786 1.292 1.199 1.84 0.92 Yes Yes No No

24x32 1.651 1.038 1.093 1.84 0.92 Yes Yes No No

24x36 1.537 0.859 1.001 1.84 0.92 Yes Yes Yes No

Model With Moment Frames Deflection Criteria Met?
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ls

Fixed Base Structure: 
Once the CA – Base Model had been analyzed completely in terms of serviceability and strength 

conditions, the model was designed in order to meet certain performance requirements. The fixed base 

structure (CA – Fixed Model) was designed to meet S-3 (“Life Safety”) and S-1 (“Immediate Occupancy”) 

requirements as set forth in ASCE 41-06. According to code, S-3 requires an interstory drift value less 

than 1% of the story height for concrete moment walls and an S-1 drift less than 0.5% of the story 

height. For concrete frames, both the S-3 and S-1 performance requirements increase to 2% and 1% 

respectively. For this report, the structure was designed for both S-3 and S-1; however, due to the dual 

system in place with the structure, the ultimate goal was to meet S-3 and S-1 performance requirements 

pertaining to the more severe guidelines, the concrete shear walls. The CA – Fixed Model S-1 structure 

designed will serve as the controlling design and will later be compared to the same structure with base 

isolation. It was understood that numerous iterations would be needed to find the structure that passes 

the strict criteria of the “Immediate Occupancy” category. Modern buildings contain extremely sensitive 

and costly equipment, and in the case of the South Patient Tower, it will be necessary to be able to 

access the building immediately following a severe earthquake. Hospitals, communication and 

emergency centers must be operational when needed the most: directly following an earthquake event. 

Heavily relying on ETABS, multiple scenarios were completed in order to find the combination of 

moment frames and shear walls. The first iteration included changing strictly the moment frames. The 

columns were assumed to remain the same size as the existing structure for the iteration process. The 

first iteration can be seen in Figure 58. 

 

  

As can be seen in Figure 58, the structure was not able to successfully meet the S-1 performance 

requirements in each direction by keeping the same shear wall thickness as the original structure. The 

limit for the moment frames was considered 24 in. x 36 in. due to the ceiling plenum space limitations 

and a desire to keep the same floor to floor heights as the existing building. The next trial increased the 

shear walls by 2 in. and calculated the same moment frames as the previous trial selection. The second 

iteration can be seen on the following page (see Figure 59). Unlike the first iteration, this trial 

successfully produced a structure that met the drift limitations for the S-1 performance category. With 

16 in. shear walls, the structure was able to produce interstory drift values below the 0.5% limit for both 

the X and Y-Directions. For each of the trials, the periods obtained from ETABS were inserted into the 

Modal Response Spectrum formulas to ensure that the 85% limit controlled . In each of the remaining 

cases, the structure met the “Immediate Occupancy” design category at varying sizes of moment 

Figure 58:  

First iteration with the same thickness shear walls as the existing structure 
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Frame Size Period Maximum Drift X (in.) Maximum Drift Y (in.) S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 X S-3 Y S-1 X S-1 Y

24x24 1.787 1.480 1.063 1.84 0.92 Yes Yes No No

24x28 1.660 1.201 0.986 1.84 0.92 Yes Yes No No

24x32 1.548 0.992 0.915 1.84 0.92 Yes Yes No Yes

24x36 1.450 0.836 0.851 1.84 0.92 Yes Yes Yes Yes

Model With Moment Frames Deflection Criteria Met?
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Frame Size Period Maximum Drift X (in.) Maximum Drift Y (in.) S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 X S-3 Y S-1 X S-1 Y

24x24 1.564 1.210 0.767 1.84 0.92 Yes Yes No Yes

24x28 1.475 1.028 0.727 1.84 0.92 Yes Yes No Yes

24x32 1.393 0.882 0.688 1.84 0.92 Yes Yes Yes Yes

24x36 1.319 0.766 0.652 1.84 0.92 Yes Yes Yes Yes

Model With Moment Frames Deflection Criteria Met?
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frames. For the most part, increasing the size of the shear walls aided the Y-Direction far more than the 

X-Direction.  

 

 

This can be attributed to the fact that most of the shear wall areas fall in the Y-Direction plane. The X-

Direction contains smaller length shear walls with less stiffness and therefore increasing the thickness of 

the walls alone did very little for the direction in question. All of the iterations performed on the 

structure can be found in Appendix E. The final iteration in question will be the final trial size of shear 

wall thickness (24 in.) and can be seen in Figure 60. 

 

 

 

 

Even when using 24 in. shear walls, the moment frames must be at least 24 in. x 32 in. in order to pass 

the requirements for S-1. As mentioned above, the results of substantially increasing the thickness of 

the shear walls can be seen in the figure presented above. The structure with the shallowest moment 

frames subjected in the trial process passed the “Immediate Occupancy” category design limits for the 

Y-Direction. By observing the three trials above, one can see that increasing the shear walls thickness 

produces very little effects and appears to converge with increasing thickness. However, the X-Direction 

relies heavily on the action from the moment frames situated along this direction. The final system used 

to represent the CA – Fixed Base model is the first structure that passed with 16 in. shear walls. Also, the 

columns situated towards the base of the structure had to be increased to account for the increase in 

reinforcement necessary to counteract the earthquake forces seen by the individual members. The 

columns start at 36 in. x 36 in. at the base of the structure and 28 in. x 28 in. near the top of the 

structure. The columns sizes of the existing structure were adequate for the slight decrease in overall 

building weight of the redesign, but because of the relocation, the increased seismic forces produce 

moments magnified significantly. Because of the higher moments, the columns require an increase in 

overall reinforcement provided by the existing structure and therefore in increase in dimensions to meet 

ACE 318-08 requirements for spacing longitudinal bars within a column section.  

Figure 59:  

Second iteration with increased shear wall sizes (system selected to represent the CA – Fixed Base outlined in red) 

 

Figure 60:  

Final iteration selection incorporating 24 in. shear walls 
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Base Isolated Structure: 

Although codes have mandated steadily increasing force levels, in a severe earthquake a building (if 

assumed to remain elastic) will encounter forces several times above the designed capacity. However, 

due to inherent ductility and redundancy within the structure, the building remains standing with some 

damage. The level of damage is significant in determining the usage after any severe earthquake. If the 

inclusion of isolators from a technical and first-cost perspective is done, then significant life-cycle cost 

advantages can be achieved. The costs of the isolation system will be developed later in this report, but 

typically increases a similarly fixed base structure by about 5%. However, one should keep in mind that 

this is a very miniscule price to pay for the life safety of others and the need for the hospital patient 

tower to remain operational during hours directly after the earthquake. The following paragraphs will go 

into detail regarding the basic principles behind seismic isolation, the preliminary sizing of the isolators 

and finally, the modeling of the isolation system in ETABS. 

 Base Isolation: 

There are three basic elements in any practical seismic isolation system: a flexible mounting system so 

that the period of vibration of the total system is lengthened to reduce the force response (Figure 61), a 

damper or energy dissipater so that the relative deflections between building and ground can be 

controlled to a practical design level, and a means of controlling low load levels such as wind and smaller 

magnitude earthquakes. 

  

Figure 61:  

Increased flexibility/period effects on the overall displacement of the structure (provided by Teratec) 
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As can be seen in the Figure 61, the increased period shift lowers the acceleration of the floor and 

ultimately the relative displacement between the levels (interstory drift). This basically causes the entire 

structure to move as one and slide as the earthquake forces are transferred to the base isolators. The 

next basic element includes a damping element to decrease the total displacement of the structure. The 

following figure demonstrates the effects of damping on the existing structure. As the damping 

increases, the displacement also decreases to limit the overall displacement of the isolation system. 

 

 

Seismic: 

Seismic loads were not calculated for this design. Base isolators are designed with effective stiffness 

values in the plane directions rather than a specific force. A discussion of this process is found in the 

following subsections. 

Base Isolator Layout: 

Because the isolators are generally attached near the foundation level, the isolators are situated at each 

column line that exists on the ground floor. Due to the need for a crawl space to repair any damages and 

maintenance checks for the individual isolators, just below the ground level serves as a logical place to 

install the isolators. Having the installation take place directly beneath the ground floor slab not only 

allows for the necessary crawl space, but the ground floor slab will be advantageous in distributing the 

forces to the members directly beneath the isolators. If the isolators were placed further down towards  

Figure 62:  

Increased damping effects on the overall displacement of the structure (provided by Teratec) 

 

Figure 48:  
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Figure 63:  

Ground floor plan with isolator locations highlighted in red (Isolators located directly beneath ground floor level) 

(modified drawing provided by Turner Construction) 
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the basement level, the distribution of the forces in into the columns will create large torsional values 

and shear values within the columns. Therefore, the placement of the isolators directly beneath the 

ground floor slab is beneficial to the crew inspecting and repairing the isolators without many 

complications and the distribution of the forces. Another advantageous aspect over the use of other 

damping devices is architectural concerns. Since the isolator can be installed below grade, the 

architectural impacts are negligible, while other damping devices (such as viscous fluid dampers) have a 

stronger probability of affecting the architecture within the structure. 

Preliminary Sizes: 
Base isolators are designed using an effective damping value. In order to properly calculate the design 

conditions of the isolator, a hysteresis curve of the isolator during various testing cycles is needed. The 

author was unable to obtain a detailed report of the specific values of isolators but the calculations were 

performed in a specific way to find the effective stiffness needed for the structure at both the design 

displacement and the maximum displacement. A sample hysteresis curve is shown below for visual 

purposes. 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

Sample calculations that go through the preliminary design are shown in Appendix F. In order to start off 

the calculations, the effective period at design displacement and maximum displacement were 

assumed. These values are typically 5-6 times the fixed base structure’s period. The period of all the 

structures mentioned in this report are shown in Figure 65 for comparison purposes. The period was 

significantly decreased (1.0 second difference) by adding the moment frames and extra shear wall. 

 

Figure 64:  

Hysteresis loop of a typical isolator with coefficients shown for clarity (provided by Teratec) 
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While doing research on the topic of base isolators, it was found that isolators typically have a damping 

percentage in the range of 10-20%. Going through the complete calculations eventually results in the 

design displacement and maximum displacement as well as total displacement. Finally, the lateral forces 

expected to be seen by the structural elements below the isolation system and the structural elements 

above the isolation plane are calculated. Appendix F contains one preliminary trial for the sizing of the 

isolator. 

 

Earthquake Ground Motion History Record Selection and Scaling: 

In order to perform the time history analysis to confirm the preliminary design, earthquake ground 

motion history records had to be selected and scaled. The code states that the bare minimum of three 

records must be used; however, if less than seven records are used, the maximum envelope of the 

histories must be taken into consideration. Due to the irregularities of the structure, motions were 

applied to multiple directions simultaneously with the perpendicular direction receiving 30% of the 

loading in the opposite direction of interest. Therefore, a total of 6 acceleration records from FEMA 

P695 were chosen. To be on the conservative side, near-field records were chosen to account for the 

proximity of fault lines. The ground acceleration histories for these records were retrieved from the 

PEER NGA website, which contains a database for various ground motions. The graphs for the various 

earthquakes used can be found in Appendix G. The spectra for each ground motion history was also 

recovered from this website and compared to the code required design response spectrum. The records 

were all scaled according based on the response spectrum and gravity (386.4 in/sec2). It is desired to 

scale the records so that the residuals between the record’s scaled spectrum and target spectrum is 

minimized between 0.2TL and 1.5TL The following figures represent the normalized acceleration 

(including the scale factors) for the X-Direction time history records. 

 

 

Figure 65:  

Period of the various structures analyzed within this report 
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Figure 66:  

Normalized accelerations in the X-Direction 
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Nonlinear Properties Assigned to Isolator Links: 

Nonlinear properties were assigned to the isolator links within ETABS. The first step involved sizing the 

isolator for the maximum axial load the isolator would experience.  Two columns were selected to be 

calculated with the maximum axial load governing the design selection. An interior column experiences 

a maximum axial load of roughly 2130 kips while an exterior columns receives roughly 1690 kips. 

Therefore, the isolator was selected using the maximum axial load. The following cut sheet (Figure 67) 

from Teratec, a seismic isolation manufacturer, displays the sizes of isolators they manufacture with the 

design properties.  

  

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

 

Because the manufacturing gives ranges for the various design properties, numerous iterations were 

performed to optimize the structure in order to meet the S-1 performance. Two sample iterations are 

shown below to represent the extreme values. The final design that meets the S-1 “Immediate 

Occupancy” design category is the latter iteration with the design properties of the link isolator shown 

below that table. These values were used in ETABS to model the isolation system and the drift values 

easily passed. In order to properly model the nonlinear properties given to the base isolators in ETABS, 

Ritz vectors were used instead of the typical Eigenvector analysis. Although Eigenvector analysis is 

acceptable for traditional modeling, the Ritz vector analysis accounts for the nonlinear properties of the 

isolation system far better than the typical analysis procedure. 

Figure 67:  

Isolator properties based on axial load, taken from Teratec 
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Level δXE ∆X S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 Met S-1 Met

Penthouse/Roof 15.4 1.0 1.88 0.94 Yes No

11th 14.5 0.7 1.36 0.68 Yes No

10th 13.7 0.8 1.36 0.68 Yes No

9th 13.0 0.8 1.36 0.68 Yes No

8th 12.1 0.9 1.36 0.68 Yes No

7th 11.2 0.9 1.36 0.68 Yes No

6th 10.3 1.2 1.68 0.84 Yes No

5th 9.1 1.0 1.36 0.68 Yes No

4th 8.1 1.0 1.36 0.68 Yes No

3rd 7.1 0.6 1.36 0.68 Yes Yes

2nd 6.5 1.5 1.68 0.84 Yes No

1st 5.0 2.4 1.28 0.64 No No

Ground 2.6 N/A N/A N/A N/A N/AT 
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El Centro Array #6 - Maximum Displacements/Drifts

Level δXE ∆X S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 Met S-1 Met

Penthouse/Roof 25.5 0.7 1.88 0.94 Yes Yes

11th 24.8 0.6 1.36 0.68 Yes Yes

10th 24.2 0.6 1.36 0.68 Yes Yes

9th 23.6 0.6 1.36 0.68 Yes Yes

8th 22.9 0.68 1.36 0.68 Yes Yes

7th 22.3 0.67 1.36 0.68 Yes Yes

6th 21.6 0.68 1.68 0.84 Yes Yes

5th 20.9 0.68 1.36 0.68 Yes Yes

4th 20.2 0.67 1.36 0.68 Yes Yes

3rd 19.6 0.63 1.36 0.68 Yes Yes

2nd 18.9 0.8 1.68 0.84 Yes Yes

1st 18.1 0.6 1.28 0.64 Yes Yes

Ground 17.5 N/A N/A N/A N/A N/A

El Centro Array #6 - Maximum Displacements/Drifts
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Vertical Effective Stiffness 16000 k/in

Horizontal Effective Striffness 6 k/in

Nonlinear Stiffness 60 k/in

Yield Strength 37.5 k

Post Yield Stiffness Ratio 0.2

Effective Damping 15%

Isolator Properties

Figure 68:  

Iterations performed with final design properties listed 
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Col. Supporting PU (k) MU (ft-k) Rebar

Ground 2128 2411 24 #11

1st 1969 1341 20 #11

2nd 1806 187 4 #11

3rd 1647 151 4 #11

4th 1490 1030 16 #11

5th 1333 982 20 #11

6th 1075 779 16 #11

7th 918 884 20 #11

8th 761 808 16 #11

9th 605 767 12 #11

10th 448 723 8 #11

11th 289 687 8 #11

Penthouse/Roof 122 718 12 #11

Economical Column Dimension

34"x34"

24"x24"

24"x24"

28"x28"

24"x24"

24"x24"

26"x26"

24"x24"

24"x24"

24"x24"

Column Selection

34"x34"

30"x30"

26"x26"

26"x26"

26"x26"

26"x26"

26"x26"

26"x26"

24"x24"

24"x24"

24"x24"

24"x24"

16 #11

16 #11

16 #11

12 #11

12 #11

12 #11

12 #11

Column Sizes for Base Isolation System (G-3)

24"x24"

24"x24"

24"x24"

24"x24"

Rebar Selection

24 #11

16 #11

16#11

16#11

16#11

16 #11

System Finalization: 

Once the drifts were found to be adequate for the structure, hand calculation were performed to size 

the columns running the entire height of the structure. Axial loads were calculated for each floor level 

and the maximum moment from each earthquake was used to design the columns in spColumn (with 

the Redundancy factor, ρ, considered). The final design for a typical column running the entire height of 

the structure can be found in the figure below.  A sample output from spColumn can be found in 

Appendix F. 

 

 

System Summary/Comparison: 

 

 

 

The figure above illustrates the effectiveness of the base isolation system to decrease the sizes of the 

structural members when similar performance requirements are met. In this case, both of the above 

structures meet the S-1 “Immediate Occupancy” performance requirements.  

Figure 69:  

Column Sizes for isolated structure 

 

Figure 70:  

Summary of structural element sizes for the two systems 
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Construction Management Breadth 

The purpose of this breadth was to investigate how the changes to the superstructure will alter the 

building construction schedule and cost. Certain features were considered in this breadth, such as: 

o The increase in lead time required for the manufacturing and design of the base isolation system 

o Installation and float time required for the base isolation system 

o Additional materials required for the fixed base system 

To quantify this impact, a detailed cost estimate was constructed for the structural elements in both of 

the designed systems. In addition, a simplified construction schedule was developed to compare the 

estimated time of completion for the fixed base system versus the base isolated structure. As a result of 

this study, a more in depth comparison can be conducted toward the feasibility of implementing a base 

isolation system. 

 

Cost Estimate: 

A rough estimate for both of the design systems was compiled using RS Means. It was assumed that the 

cost of the isolators included the additional costs associated with the foundation alterations. The costs 

for the isolators themselves was difficult to obtain; however, through an industry professional, the costs 

associated with the isolation system can be found in Figure 71. 

 

Isolator D(in.) Price ($)

12.0 8,000.00$    

14.0 8,490.00$    

16.0 8,980.00$    

18.0 9,469.00$    

20.5 10,082.00$ 

22.5 10,571.00$ 

27.5 11,796.00$ 

29.5 12,886.00$ 

31.5 12,776.00$ 

33.5 13,265.00$ 

35.5 13,755.00$ 

37.5 14,245.00$ 

39.5 14,735.00$ 

41.5 15,225.00$ 

45.5 16,204.00$ 

49.5 17,184.00$ 

53.5 18,163.00$ 

57.1 19,045.00$ 

61.0 20,000.00$ 

Isolator Costs

Figure 71:  

Costs associated with an individual isolator 
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Isolator (45.5") $ 16204.00 per isolator x 60.0 isolators = $ 972,240.00     

1 Crane - 2000lb $ 2475.00 day x 30 days = $ 74,250.00        

2 Laborers $ 529.60 day x 30 days = $ 15,888.00        

1 Crane Operater $ 266.40 day x 30 tons = $ 7,992.00          

Total = $ 1,070,370.00  

Mild Steel Reinforcing Costs

Costs:

Costs:

Isolator Costs

Base Isolator Costs

Costs:

Installation Costs

Costs:

Without Location Factor With Location Factor Difference With Base Model

Original Structure $5,250,302 N/A -

Fixed Base System $5,773,200 $6,344,747 $1,094,445

Isolated Structure $6,395,851 $7,029,040 $1,778,738

Summary of Costs

The contact was able to provide the general range of $8,000 - $20,000 and these values were given to 

the smallest and largest of the isolator dimensions. For sizes between the extreme ends, interpolation 

was utilized to obtain a rough estimate of the cost for the isolator chosen for this particular project. In 

this instance, the 45.5” diameter isolator will add roughly $16,000 per isolator. A detailed cost for each 

floor can be found in Appendix H. 

The detailed cost breakdown includes the costs associated with the concrete for all cast-in-place 

members, formwork, reinforcement and finishing of the concrete systems. These quantities were taken 

into account for each floor to develop the project cost for both the fixed base system and the isolated 

structure.  The costs associated with the base isolation system include the costs for the individual 

isolators, crane to move the isolators, and a three crew labor to install the system. This crew includes 

the two field workers to attach the isolation system to the piers and the crane worker. Figure 72 below 

shows the cost differences between the designed systems with the actual cost of the existing structure 

shown for comparison purposes. With the relocation to Sacramento, California, the additional costs 

associated with conforming to S-1 performance requirements totals $1,094,445. The expenses needed 

to install and utilize the base isolation system for the same performance requirements will cost an 

additional $1,778,738 when compared to the existing structure. Overall, the base isolation system will 

cost $684,293 dollars beyond the fixed base system for similar performance requirements 

 

 

 

Figure 73 below shows the costs strictly associated with the isolation system. One the following page, 

Figure 74 depicts the costs associated with the same typical floor plan for both the fixed base system 

and the isolation system. 

 

Figure 72:  

Summary of the superstructure costs 

 

Figure 73:  

Total cost pertaining only to the isolation system 
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$ 109.00 per cu. yrds x 275.2 cu. yrds = $ 29,993.92        

$ 41.40 per cu. yrds x 275.2 cu. yrds = $ 11,392.19        

$ 109.00 per cu. yrds x 162.9 cu. yrds = $ 17,758.98        

$ 35.55 per cu. yrds x 162.9 cu. yrds = $ 5,792.03          

$ 109.00 per cu. yrds x 95.9 cu. yrds = $ 10,448.86        

$ 87.00 per cu. yrds x 95.9 cu. yrds = $ 8,339.92          

$ 202.00 per cu. yrds x 53.7 cu. yrds = $ 10,840.67        

$ 22.75 per cu. yrds x 53.7 cu. yrds = $ 1,220.92          

$ 109.00 per cu. yrds x 68.8 cu. yrds = $ 7,504.04          

$ 29.00 per cu. yrds x 68.8 cu. yrds = $ 1,996.49          

$ 2.92 per sq. ft. x 15850 sq. ft. = $ 46,282.00        

$ 4.12 per sq. ft. x 15850 sq. ft. = $ 65,302.00        

$ 0.66 per sq. ft. x 4945 sq. ft. = $ 3,263.37          

$ 5.20 per sq. ft. x 4945 sq. ft. = $ 25,711.40        

$ 0.99 per sq. ft. x 5177 sq. ft. = $ 5,124.74          

$ 5.45 per sq. ft. x 5177 sq. ft. = $ 28,211.93        

$ 0.86 per sq. ft. x 3355 sq. ft. = $ 2,884.93          

$ 3.04 per sq. ft. x 3355 sq. ft. = $ 10,197.89        

$ 0.74 per sq. ft. x 1883 sq. ft. = $ 1,393.63          

$ 4.58 per sq. ft. x 1883 sq. ft. = $ 8,625.44          

$ 980.00 per tons x 38.7 tons = $ 37,948.36        

$ 980.00 per tons x 38.7 tons = $ 37,948.36        

Total = $ 378,182.06     

Mild Steel Reinforcing Costs

Materials:

Labor:

Columns 

(26"x26")

Materials:

Labor:

Walls (12")
Materials:

Labor:

Beams/ Girder 

(24"x24")

Materials:

Labor:

Joists (12"x24")
Materials:

Labor:

Walls (12")
Materials:

Labor:

Formwork Costs

Slab (5")
Materials:

Labor:

Joists (12"x24")
Materials:

Labor:

Columns 

(26"x26")

Materials:

Labor:

4th Floor (Isolated Structure)

Concrete Costs

Slab (5")
Materials:

Labor:

Beams/ Girder 

(24"x24")

Materials:

Labor:

$ 109.00 per cu. yrds x 275.2 cu. yrds = $ 29,993.92        

$ 41.40 per cu. yrds x 275.2 cu. yrds = $ 11,392.19        

$ 109.00 per cu. yrds x 265.6 cu. yrds = $ 28,947.13        

$ 35.55 per cu. yrds x 265.6 cu. yrds = $ 9,441.01          

$ 109.00 per cu. yrds x 95.9 cu. yrds = $ 10,448.86        

$ 87.00 per cu. yrds x 95.9 cu. yrds = $ 8,339.92          

$ 202.00 per cu. yrds x 67.1 cu. yrds = $ 13,550.83        

$ 22.75 per cu. yrds x 67.1 cu. yrds = $ 1,526.15          

$ 109.00 per cu. yrds x 68.8 cu. yrds = $ 7,504.04          

$ 26.40 per cu. yrds x 68.8 cu. yrds = $ 1,817.49          

$ 2.92 per sq. ft. x 15850 sq. ft. = $ 46,282.00        

$ 4.12 per sq. ft. x 15850 sq. ft. = $ 65,302.00        

$ 0.66 per sq. ft. x 5844 sq. ft. = $ 3,856.71          

$ 5.20 per sq. ft. x 5844 sq. ft. = $ 30,386.20        

$ 0.99 per sq. ft. x 5177 sq. ft. = $ 5,124.74          

$ 5.45 per sq. ft. x 5177 sq. ft. = $ 28,211.93        

$ 0.86 per sq. ft. x 3913 sq. ft. = $ 3,365.27          

$ 3.04 per sq. ft. x 3913 sq. ft. = $ 11,895.83        

$ 0.74 per sq. ft. x 1883 sq. ft. = $ 1,393.63          

$ 4.58 per sq. ft. x 1883 sq. ft. = $ 8,625.44          

$ 980.00 per tons x 42.6 tons = $ 41,743.20        

$ 980.00 per tons x 42.6 tons = $ 41,743.20        

Total = $ 410,891.70     

Mild Steel Reinforcing Costs

Materials:

Labor:

Columns 

(28"x28")

Materials:

Labor:

Walls (16")
Materials:

Labor:

Beams/ Girder 

(24"x36")

Materials:

Labor:

Joists (12"x24")
Materials:

Labor:

Walls (16")
Materials:

Labor:

Formwork Costs

Slab (5")
Materials:

Labor:

Joists (12"x24")
Materials:

Labor:

Columns 

(28"x28")

Materials:

Labor:

4th Floor (Fixed Base System)

Concrete Costs

Slab (5")
Materials:

Labor:

Beams/ Girder 

(24"x36")

Materials:

Labor:

  

Figure 74:  

Comparison of a typical floor (4th floor) for both the fixed base system (top) and the isolation 

system (bottom) 
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Duration (Months)

Original Structure 15

Fixed Base System 18

Isolated Structure 19

Summary of Durations

Daily Output (units/day) Quantity Days Required

Slab 500 sq. ft 25513 51.0

Beam/Girders 395 sq. ft 8483 21.5

Joists 377 sq. ft 9135 24.2

Columns 460 sq. ft 6390 13.9

Walls 450 sq. ft 1966 4.4

Mild Steel Reinforcing 2.3 tons 74 32.3

Slab 95 cubic yrds 394 4.1

Beam/Girders 90 cubic yrds 250 2.8

Joists 60 cubic yrds 169 2.8

Columns 140 cubic yrds 90 0.6

Walls 120 cubic yrds 50 0.4

Fo
rm

w
o

rk
P

la
ce

m
en

t

Ground Floor

Schedule Calculations for S-1 Fixed Base Structure

Daily Output (units/day) Quantity Days Required

Slab 500 sq. ft 25513 51.0

Beam/Girders 395 sq. ft 7178 18.2

Joists 377 sq. ft 9135 24.2

Columns 460 sq. ft 4260 9.3

Walls 450 sq. ft 1966 4.4

Mild Steel Reinforcing 2.3 tons 68 29.4

Slab 95 cubic yrds 394 4.1

Beam/Girders 90 cubic yrds 153 1.7

Joists 60 cubic yrds 169 2.8

Columns 140 cubic yrds 72 0.5

Walls 110 cubic yrds 37 0.3

Schedule Calculations for S-1 Base Isolated Structure

Ground Floor

Fo
rm

w
o

rk
P

la
ce

m
en

t

Daily Output (units/day) Quantity Days Required

Slab 2 day 60 30.0

     of total  project del ivery time

 *Requires  a  lead time of roughly 6 weeks  for the beginning of del ivery and a  total  of 12-15 weeks  

Base Isolation*

Project Schedule: 

Using RS Means, the daily output values used to calculate the estimated time to complete each task 

were found. The total duration to complete the structure for the various floor systems is summarized in 

Figure 75. The duration for the original structure was provided by Turner Construction. The schedules 

for all three systems can be found in Appendix H. A sample floor plan calculation for the duration can be 

seen in Figure 76 below. 

 Conclusion: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 75:  

Summary of the durations calculated for the redesigned systems 

 

 

Figure 76:  

Comparison of durations for the ground floor. The duration for base isolator installation is also included. 
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Conclusions: 

As a result of this study, it was determined that the existing structure was the least expensive to 

construct. This was assumed coming into the study since the other two structures are designed for much 

higher performance standards in regards to strength and serviceability criteria. Therefore, a comparison 

between the designed structures and the existing structure is non-substantial. The major comparison in 

terms of costs occurs between the two designed structures to meet the S-1 performance requirements. 

The structure alone for the base isolation system is cheaper than the fixed base system due to the 

increased member sizes for the latter design. However, the isolation system costs just over $1 million 

(roughly 5% of the structural costs) when compared with the fixed base system when labor and material 

costs are included. The feasibility of the isolation system will be discussed in further details in the overall 

Conclusion section of the entire report. 

In terms of the schedule, it was determined that the existing structure took the least amount of time to 

construct the superstructure portion of the building. The two designed structures have longer duration 

times for two main reasons. Both of these systems require an increase in the amount of formwork 

needed to pour the concrete and reinforcement placement for the increased moments and shears. Also, 

as mentioned in the previous paragraph, the systems have members much larger than the existing 

structure in order to meet the desired “Immediate Occupancy” category.  One important note is that the 

isolation system did not lead to a huge increase in duration time when compared with the fixed base 

system. To determine the length of installation for the isolators, it was assumed two could be completed 

per day. This may seem like a conservative value, but float time is necessary in this instance for the 

possibility of delays with the concrete crews, weather or any other possible interruptions. Also, the 

professional within the industry stated that the lead time required for the delivery of the isolators is 

approximately 15 weeks. Evidently, this turned out to be close to the duration of the foundation system. 

Therefore, the isolators could be designed and ordered before the start of the foundation work meaning 

the lead time for the isolators in this case is not of a huge concern.  However, the  slight increase in 

duration for the completion of the base isolation system will lead to additional costs, interim financing 

and a delay in productivity. All of these will increase the costs associated with this system since time is 

money. 
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Mechanical/Building Enclosure Breadth 
The building enclosure surrounding much of the structure consists of curtain walls and a precast 

concrete paneling system. The façade changes from this precast concrete system to a curtain wall 

assembly to add architectural details to the façade system. With this in mind, an alternate glazing 

system will be analyzed to determine the effects on the wall assembly and ultimately the 

heating/cooling loads. From here, a cost analysis was conducted to evaluate the potential savings of the 

proposed building enclosure. This breadth will only examine the existing façade assembly and alternate 

façade system placed in Sacramento, California. The following figures depict the curtain wall system 

integrated with the precast concrete panel system. 

 

  

Figure 77:  

Façade of the South Patient Tower created using SketchUp 
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Assembly
U-Value 

(BTU/hr-ft2-°F)

Slab* 0.49

Roof* 0.024

Wall* 0.043

Window* 0.29

* Obta ined from construction drawings

** Shading Coefficient = 0.36

Construction

South Patient Tower - Falls Church, VA

8" Concrete

6" Concrete + 6" Insulation

Steel Framed Wall + 3" Ins.

Low-e Double Pane**

Existing Conditions/Purposed Conditions:  

The thermal properties of the existing building envelope systems are summarized in Figure 78 below. 

  

  

  

  

  

  

  

  

  

  

 

 

 

In order to check the design values used by the mechanical engineers, the façade assembly was modeled 

in H.A.M. Toolbox and the resulting R-values were calculated. 

 

  

Figure 78:  

Thermal values obtained from the mechanical drawings for the South Patient Tower 

 

 

Figure 79:  

R-value analysis from H.A.M. Toolbox 

 



Final Report    April 4th, 2012                                                       Nathan McGraw | Structural Option  

 

Inova Fairfax Hospital – South Patient Tower 75 

 

Layer R-Value

1/2" Think Brick Face 0.12

5 1/2" Precast Panel 0.87

2" Air Gap 0.98

4" Glass Insulation Board w/ Vapor 

Barrier
20.67

1/4" Air Gap with Vapor Barrier 0.12

3 5/8" Metal Stud 0.12

5/8" Gypsum Board 0.46

Σ R-Values = 23.34

U-Value = 1/(ΣR-Values) = 0.0428

*0.47% di fference compared to des ign va lue

R-Value Analysis of Wall Assembly (H.A.M)

Using the R-values provided by H.AM. Toolbox, the values were summed up and the inverse was taken 

in order to calculate the U-value. The U-value is important in the modeling process and a more accurate 

measure of thermal performance compared to R-values. 

  

  

  

  

  

  

  

  

  

  

  

  

  

 

 

 

As seen in Figure 80, the calculated U-value and the value used by the mechanical engineers were nearly 

identical.  Next, the Condensation Tool offered by H.A.M. Toolbox was utilized to ensure that the 

existing façade would not have any condensation issues within the wall assembly when placed in 

Sacramento, California. The figures on the following page display the condensation results for both the 

summer and winter conditions (Figure 81). The existing façade did not have any issues with 

condensation with the move to California, and therefore, the existing precast concrete assembly is 

adequate to be used for the remaining portion of this breadth. 

 Once the U-value for the wall could be considered accurate, the next step was choosing an alternate 

glazing type. The proposed glazing is Oldcastle BuildingEnvelope SunGlass Low-E #2 argon fill and the 

exterior glazing will be tinted blue. The new U-value for the insulating glass unit (IGU) proposed is 0.24 

and a shading coefficient of 0.28. The inner lite consists of a ¼ in. uncoated clear glass layer, while the 

outer lite has a similar thickness but with the Low-E coating. The ½ in. air space is filled with argon to 

increase the thermal performance of the glazing assembly. The specification for the proposed glazing 

assembly can be found in Appendix I. 

 

TRACE Model:  

A Trace model was created to represent a typical patient room in the South Patient Tower. Templates in 

the TRACE model consist of internal loads, airflow, thermostat, construction, and room templates. The 

airflow template calculates the heating and cooling demand based on ventilation, infiltration, room 

exhaust and minimum variable air volume. Utilizing ASHRAE, the values for the infiltration rates and 

Figure 80:  

U-value calculation and comparison to the existing value 
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Glass Wall Infiltration Lights People Equipment Envelope Internal Loads Total

Patient Room 1992 127 186 241 1080 1466 2305 2787 5092

Total (Btu/h)Cooling

Existing Glazing

Glass Wall Infiltration Lights People Equipment Envelope Internal Loads Total

Patient Room 1548 127 186 241 1080 1466 1861 2787 4648

Total (Btu/h)Cooling

Proposed Glazing

required room exhaust were found. The construction values for the glazing were ignored in TRACE and 

the U-values for the existing and proposed designs were used in place of the defaults. 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Results:  

Once the two alternatives were created in TRACE, the various loads associated with the change in the 

glazing were obtained from the output files. The values in following figures are the cooling and heating 

loads found within the typical patient room from the TRACE output (Appendix I).  

Figure 81:  

Condensation results from H.A.M. Toolbox 

 

Figure 82:  

Cooling loads for the existing and proposed glazing systems for a typical room 
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Existing Proposed Difference

Area 19214 19214

Cost/SQ FT $12.00 $12.80

Total Cost 230,568.00$ 245,939.20$ 15,371.20$    

Glazing Cost Comparison

Glass Wall Infiltration Lights People Equipment Envelope Internal Loads Total

-483 -106 -266 0 0 0 -855 0 -855

Total (Btu/h)

Proposed Glazing 

Heating

 

 

 

 

Cost Comparisons:  

Estimates for the glazing were provided in cost per square foot from Oldcastle Glazing. Figure 84 below 

shows the cost comparison of the existing system compared to the alternate glazing assembly. Framing 

was neglected in the calculations of the costs with the assumption that the framing would remain 

constant. The overall cost of the proposed glazing system will increase the upfront expenses by roughly 

7%. 

  

  

  

  

  

 

 

 

Energy Cost Savings:  

Analyzing how the increase in thermal performance affects the patient rooms, further calculations must 

be made with the cooling and heating loads calculated using TRACE (Figures 82 and 83). Degree days is a 

fairly accurate method to approximate the heating and cooling demand for the entire space. Figure 85 

on the following page displays the cooling and heating degree hours per month. Using an assumed 

interior temperature of 70°F and the average daily temperature values for Sacramento resulted in 

85,044 degree hours for heating and 11,076 degree hours for cooling. According to the U.S. Energy 

Information Administration (EIA), the average cost per KWh for Sacramento, California is 11.79 

cents/kWh. Using a conversion factor to transform the TRACE values to kWh, the total energy savings for 

a typical patient room could be found by multiplying the cost of electricity by the load for the room in 

question. Figure 86 on the following page displays the energy savings for a typical patient room located 

on the 11th floor for heating and cooling loads. The TRACE output for the existing glazing system and the 

proposed redesign can be found in Appendix I. 

  

Glass Wall Infiltration Lights People Equipment Envelope Internal Loads Total

-584 -106 -266 0 0 0 -956 0 -956

Total (Btu/h)Heating

Existing Glazing 

Figure 83:  

Heating loads for the existing and proposed glazing systems for a typical room 

 

Figure 84:  

Cost comparison of glazing selection 
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Month Interior Exterior ∆T Deg. Days Deg. Hours Heating Cooling

Jan 70 46.5 23.5 728.5 17484 17484

Feb 70 51 19 532 12768 12768

Mar 70 55.5 14.5 449.5 10788 10788

Apr 70 59.5 10.5 315 7560 7560

May 70 66 4 124 2976 2976

Jun 70 71.5 -1.5 -45 -1080 -1080

Jul 70 76 -6 -186 -4464 -4464

Aug 70 75.5 -5.5 -170.5 -4092 -4092

Sep 70 72 -2 -60 -1440 -1440

Oct 70 64 6 186 4464 4464

Nov 70 54 16 480 11520 11520

Dec 70 46.5 23.5 728.5 17484 17484

Σ = 3082 85044 -11076

Degree Days

Existing Proposed Difference

Annual Heat Gain (Btu) 5.64E+07 5.15E+07

Annual Heat Gain (kWh) 1.65E+04 1.51E+04 1.44E+03

Total kWh Saved 1.44E+03

Price/kwh 0.12$             

Annual Savings 169.92$        

Cooling Loads - Main Hospital

Existing Proposed Difference

Annual Heat Loss (Btu) 8.13E+07 7.27E+07

Annual Heat Loss (kWh) 2.38E+04 2.13E+04 2.52E+03

Total kWh Saved 2.52E+03

Price/kwh 0.12$               

Annual Savings 296.79$          

Heating Loads - Main Hospital

  

Figure 85:  

Degree day calculations for Sacramento, CA. Assumed interior temperature of 70°F 

and average daily temperature used 

 

Figure 86:  

Annual energy savings for cooling and heating loads for a typical patient room 

within the main hospital wing 
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Conclusions:  

Figure 86 reveals that altering the façade to incorporate a higher thermal performance glazing system 

will save the South Patient Tower roughly $467 per year for each patient room. Since the patient tower 

consists of 174 all-intensive patient rooms, the total savings for the entire year sums up to $81,208. It is 

important to note that this cost analysis is purely based on the heat flow rate. Using the degree days 

method is not completely accurate. In order to obtain a more precise calculation regarding the annual 

savings for the entire patient tower, each individual room should be modeled within TRACE. Since only a 

typical room was created in the template section of TRACE with the results interpolated to account for 

the entire number of patient rooms, the annual savings is a rough estimate. However, it is precise to say 

that increasing the thermal performance of the glass reduced the heat flow though the curtain wall 

system for a typical patient room and would ultimately increase the annual savings if the glazing were 

modified.  
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Conclusion 
The existing structure was altered and two redesigns were completed to determine the effects of 
implementing a traditional scheme versus a high seismic performance system. This report includes the 
costs associated with the redesign of the existing two-way concrete flat slab to the proposed one-way 
slab gravity system with additional moment frames, what cost is associated with moving the structure 
from a relatively low seismic region to a high seismic region, how much cost is associated with designing 
for a higher performance criteria and the schedule impacts of the various redesigns.  

The two redesigns above were designed to meet certain design criteria set forth in ASCE 41-06, 
specifically the S-1 “Immediate Occupancy” category. It was found that, although the one-way slab 
system with fixed base conditions (CA – Fixed Model) weighed slightly less than the existing structure, 
the structural members part of the lateral resisting system (shear walls and moment frames) were 
upsized to meet the drift requirements of the S-1 performance levels. The CA – Fixed Model increased 
the costs by roughly 10% (without the location factor included) when compared to the existing structure 
with a 3 month increase in construction duration. The one negative aspect associated with this design is 
that the large moment frames necessary to resist the forces take up a majority of the plenum space. 
Because the South Patient Tower requires a larger space for the mechanical equipment, this system may 
require greater coordination among the disciplines involved in the design process. The latter system 
designed incorporated the use of base isolators (CA – Base Isolation Model) to mitigate the effects of 
the seismic forces. Because of the damping properties associated with these devices, the 
implementation of isolators allowed the sizes of the concrete moment frames to remain at levels 
acceptable to incorporate the mechanical/electrical equipment without much coordination. The CA – 
Base Isolation Model had relatively the same weight as the base model constructed; however, due to 
the increased technology associated with the base isolators, the superstructure costs remained 
relatively the same as the base one-way slab model but with the inclusion of the isolators, the CA – Base 
Isolation Model increased the costs of the structure by 22% with an additional 4 months of construction 
time when compared to the base model. Although the costs associated with the CA – Base Isolation 
Model exceed the CA – Fixed Model, the isolation system remains a viable option due to the decreased 
moment frame sizes and the overall lower drifts seen during the various time history curves. 

These designs were created using a combination of hand calculations, Excel spreadsheets, RAM Concept, 
ETABS and SAP 2000. Throughout the research and calculations, the design integrated master’s level 
coursework in the modeling of the structure (AE 597A), earthquake resistant design (AE 538) and 
building enclosures design/modeling (AE 542). 

The costs and schedule durations of the various designs were found using the original schedule and 
original construction dates provided by Turner construction. Quantity take-offs for the superstructure, 
data from RS Means and industry professions were utilized in the development of the proposed costs 
and schedules. This was used to help compare the designs and ultimately determine the feasibility of the 
designed structures. 

Finally, a mechanical/building enclosure breadth was undertaken to determine the viability of altering 
the existing glazing system to one employing higher thermal performance characteristics. A typical 
patient room was modeled using TRACE and the cooling/heating loads were determined. After 
calculating the annual savings associated with implementing the higher performance glazing assembly, it 
was determined that this modification was feasible when comparing the annual savings to the upfront 
costs associated with the higher thermal performing wall system.  
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Appendix A: Typical Plans 
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 Figure 1:  

Ground floor plan (See following figures for sections indicated on the plan) 
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4 4 
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 Figure 2:  

Typical floor plan (6
th

 – 11
th

) 
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Figure 3:  

North – South section cut 

Figure 4:  

East – West section cut 
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Appendix B: Wind Load Calculations 

Existing Structure: Falls Church, VA 
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N-S Wind E-W Wind

B (ft) 105 231

L (ft) 231 105

h (ft) Not Used Not Used

B (ft) 90 190.75

L (ft) 190.75 90

h (ft) 175 175

36.17' - 175'

0' - 36.17'

Building Dimensions

Height Level

Design Wind Speed 90 mph ASCE 7-05 (Fig. 6-1C)

Directionality Factor (Kd) 0.85 ASCE 7-05 (Table 6-4)

Importance Factor (Iw) 1.15 ASCE 7-05 (Table 6-1)

Exposure Category B ASCE 7-05 (§ 6.5.6.3)

Topographic Factor (Kzt) 1 ASCE 7-05 (§ 6.5.7)

Internal Pressure Coefficient (GCpi) ± 0.18 ASCE 7-05 (Fig. 6-5)

General Wind Load Design Criteria

Level Elevation (ft) Kz qz (psf)

Ground 0.0 0.57 11.55

1st 10.83 0.57 11.55

2nd 24.83 0.659 13.36

3rd 36.17 0.737 14.94

4th 47.50 0.7975 16.16

5th 58.67 0.845 17.13

6th 72.93 0.902 18.28

7th 84.17 0.943 19.11

8th 95.50 0.9765 19.79

9th 106.83 1.007 20.41

10th 118.17 1.035 20.98

11th 129.5 1.064 21.57

Penthouse 144.83 1.10 22.30

Roof 175.00 1.16 23.51

Velocity Pressure Coefficients (Kz) and Velocity Pressures (qz)
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N-S Wind E-W Wind

L/B 2.2 0.45

Windward Walls

Leeward Walls -0.29 -0.5

Side Walls

h/L Not Used Not Used

Roof - 0 to h/2

Roof - h/2 to h

Roof - h to 2h

Roof - > 2h

L/B 2.12 0.472

Windward Walls

Leeward Walls -0.295 -0.5

Side Walls

h/L 0.917 1.9

Roof - 0 to 87.5' -1.2336 -1.04

Roof - 87.5' to 175' -0.7332 -0.7

Roof - 175' to 350' -0.6668 -0.7

Roof - > 350' -0.6336 -0.7

External Pressure Coefficients (Cp)

Description

0' - 36.17'

36.17' - 175'

0.8

0.8

-0.7

-0.7
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Proposed Structure: University of California – Davis (Sacramento) CA – Base Model 

 
 

 

 

 

 

 

 

Building Dimensions:

1.) 0' - 36' N-S Wind E-W Wind

B: 105 231

L: 231 105

h: N/A N/A

1.) 36' - 145'

B: 90 190.75

L: 190.75 90

h: 145 145

General Wind Load Design Criteria:

Desing Wind Speed: 85 (Figure 6-1C)

Directionality Factor (Kd): 0.85 (Table 6-4)

Importance Factor (Iw): 1.15 (Table 6-1)

Exposure Category: B (§ 6.5.6.3)

Topographic Factor (Kzt) 1.0 (§ 6.5.7)

Intern Pressure Coefficient (GCpi): ± 0.18 (Figure 6-5)

Level Elevation (ft) Kz qz (psf)

Penthouse 145 1.10 19.9

11th 129.5 1.06 19.2

10th 118.17 1.04 18.7

9th 106.83 1.01 18.2

8th 95.5 0.98 17.7

7th 84.17 0.94 17.0

6th 72.93 0.90 16.3

5th 58.67 0.84 15.3

4th 47.5 0.80 14.4

3rd 36.17 0.74 13.3

2nd 24.83 0.66 11.9

1st 10.83 0.57 10.3

Ground 0 0.57 10.3

Velocity Pressure Coefficients (Kz) and Velocity Pressures (qz):
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Gust Effect Factor: Due to Flexible Diaphragm (frequency < 1 Hz) § 6.5.8.2

gQ: 3.4

gv: 3.4

α: 7

zg (ft): 1200

0.143

0.84

0.25

0.45

c 0.3

l (ft): 320

ϵ 0.333

zmin (ft)*: 30

max 87

n 1 : 100/H = 0.690 (Average Value from C6-17) *Used for Calculations

n 1 : 75/H = 0.517 (Lower Bound from C6-18)

gR: 4.10 (Eqn. 6-9)

Iz: 0.255 (Eqn. 6-5)

Lz: 442.1 (Eqn. 6-7)

Vz: 71.48 (Eqn. 6-14)

N1: 4.26 (Eqn. 6-12)

Rn: 0.0561 (Eqn. 6-11)

β: 0.01 (Assumed, Convservative for Concrete Shear Walls)

B: 90 B: 190.75

L: 190.75 L: 90

h: 145 h: 145

η n : 6.43 η n : 6.43

Rh: 0.143 Rh: 0.143

η B : 3.99 η B : 8.47

RB: 0.219 RB: 0.111

η L : 28.34 η L : 13.37

RL: 0.035 RL: 0.072

R: 0.310 R: 0.224

Q: 0.838 Q: 0.809

Gf : 0.880 Gf : 0.844

North-South East-West
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External Pressure Coefficients (Cp):

N-S Wind E-W Wind

0' - 36'

L/B: 2.20 0.45

Windward Wall:

Leeward Wall: -0.29 -0.5

Side Wall:

36' - 145'

L/B: 2.12 0.47

Windward Wall:

Leeward Wall: -0.294 -0.5

Side Wall:

h/L: 0.760 1.611

Roof: 0 - 72.5' -1.108 -1.04

Roof: 72.5 to 145' -0.796 -1.04

Roof: 145 to 290' -0.604 -0.7

Roof: > 290' -0.508 -0.7

0.8

-0.7

0.8

-0.7
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Appendix C: Seismic Load Calculations 

Existing Structure: Falls Church, VA 
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Description Load

Floors 20 psf

Standard Roof 20 psf

Main Roof 20 psf

Superimposed Dead Loads

Proposed Structure: University of California – Davis (Sacramento) CA – Base Model 

 

 

 

 

 

 

 

 

 
 

Level Area (ft2) Weight (kips)

Ground 25513 N/A

1st 25513 3855

2nd 11649 2732

3rd 17958 3186

4th 16571 2911

5th 16571 3013

6th 16571 3013

7th 16571 2911

8th 16571 2911

9th 16571 2911

10th 16571 2911

11th 16571 2999

Penthouse/Roof 16571 3831

37184

Weight Per Level

Level Slab Area (ft2) Beam Area (ft2) Weight (kips)

Ground 10268 4904 N/A

1st 10268 4904 2276

2nd 4450 4904 1403

3rd 6501 4904 1711

4th 6501 4904 1711

5th 6501 4904 1711

6th 6501 4904 1711

7th 6501 4904 1711

8th 6501 4904 1711

9th 6501 4904 1711

10th 6501 4904 1711

11th 6501 4904 1711

Penthouse/Roof 6501 4904 1711

20787

Slab Weights
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Level Slab Area (ft2) Roof Area (ft2) Weight (kips)

Ground 25611 0 N/A

1st 25611 0 512

2nd 11649 0 233

3rd 16571 9040 512

4th 16571 0 331

5th 16571 0 331

6th 16571 0 331

7th 16571 0 331

8th 16571 0 331

9th 16571 0 331

10th 16571 0 331

11th 16571 0 331

Penthouse/Roof 0 16571 331

4240

Superimposed Dead Load

Level Volume (ft3) Weight (kips)

1st 2022.9 303.4

2nd 2077.6 311.6

3rd 1858.8 278.8

4th 1858.8 278.8

5th 2077.6 311.6

6th 2077.6 311.6

7th 1858.8 278.8

8th 1858.8 278.8

9th 1858.8 278.8

10th 1858.8 278.8

11th 2186.9 328.0

Penthouse/Roof 1257.5 188.6

3427.9

Shear Wall Weights
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Level Tributary Height (ft) Length (ft) With (ft) Total Perimeter (ft) Area (ft2) Weight (kips)

1st 12.333 231 105 672 8288.0 485.3

2nd 12.667 231 105 672 8512.2 498.4

3rd 11.333 231 105 672 7615.8 445.9

4th 11.333 190.75 90 561.5 6363.5 372.6

5th 12.667 190.75 90 561.5 7112.5 416.4

6th 12.667 190.75 90 561.5 7112.5 416.4

7th 11.333 190.75 90 561.5 6363.5 372.6

8th 11.333 190.75 90 561.5 6363.5 372.6

9th 11.333 190.75 90 561.5 6363.5 372.6

10th 11.333 190.75 90 561.5 6363.5 372.6

11th 11.333 190.75 90 561.5 6363.5 372.6

Penthouse/Roof 7.667 190.75 90 561.5 4305.0 252.1

4750.0

Curtain Wall Weights

Level 24"x24" 26"x26" 12"x18" 12"x24" 28"x28" 18"x18" 18"x24" Volume (ft2) Weight (kips)

1st - Below 28 0 8 1 4 1 1

1st - Top 28 1 8 1 3 1 1

2nd - Below 28 1 8 1 3 1 1

2nd - Top 28 1 8 1 3 1 1

3rd - Below 28 1 8 1 3 1 1

3rd - Top 27 0 6 0 2 0 0

4th - Below 27 0 6 0 2 0 0

4th - Top 27 0 6 0 2 0 0

5th - Below 27 0 6 0 2 0 0

5th - Top 27 0 6 0 2 0 0

6th - Below 27 0 6 0 2 0 0

6th - Top 27 0 6 0 2 0 0

7th - Below 27 0 6 0 2 0 0

7th - Top 27 0 6 0 2 0 0

8th - Below 27 0 6 0 2 0 0

8th - Top 27 0 6 0 2 0 0

9th - Below 27 0 6 0 2 0 0

9th - Top 27 0 6 0 2 0 0

10th - Below 27 0 6 0 2 0 0

10th - Top 27 0 6 0 2 0 0

11th - Below 27 0 6 0 2 0 0

11th - Top 27 0 6 0 2 0 0

Penthouse/Roof Below 27 0 6 0 2 0 0 980 147

2778

2561705

278

286

238

217

243

243

217

217

217

1620

1620

1449

1449

1449

1449

Column Weights

1854

1906

1587

1449

217
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Sacramento CA

Latitude: 38.55

Longitude: -121.74

Site Class: D

SS = 0.900 *USGS Web Application (Confirmed with Figure 22-1 of ASCE 7-05)

S1 = 0.325 *USGS Web Application (Confirmed with Figure 22-2 of ASCE 7-05)

TL = 8 sec. (Confirmed with Figure 22-15 of ASCE 7-05)

Occupancy Category = IV (Table 1.1)

Importance Factor = 1.5 (Table 11.5.1)

Site Coefficient, Fa = 1.0 (Table 11.4-1)

Site Coefficient, Fv = 1.5 (Table 11.4-2)

SMS = 0.90 Fa.Ss (11.4-1)

SM1 = 0.49 Fv.S1 (11.4-2)

SDS = 0.600 (2/3)SMS (11.4-3)

SD1 = 0.325 (2/3)SM1 (11.4-4)

Short Period SDC = D (Table 11.6-1)

1.0-s Period SDC = D (Table 11.6-2)

Permitted Analytical Procedure: Modal Response Spectrum Analysis (Table 12.6-1)

Seismic Response History Procedure (Table 12.6-1)

Response Modification Coefficient = 6.5 (Table 12.2-1)

Amplification Factor = 5.0 (Table 12.2-1)

Approximate Fundamental Period:

Ct = 0.02 (Table 12.8-2)

x = 0.75 (Table 12.8-2)

hn = 145 ft.

Ta = 0.8357 sec.

Cu = 1.4 (Table 12.8-1)

CuTa = 1.17 sec. (Upper Limit on Calculated Period)

Ta = Cthn
x
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Seismic Response Coefficient:

SDS 0.6 (Eqn. 12.8-2)

(R/I) (4.5/1.5)

SD1 0.325 (Eqn. 12.8-3)

T(R/I) (1.17)(4.5/1.5)

SD1TL (0.325)(8) (Eqn. 12.8-4)

min T2(R/I) (1.17)2(4.5/1.5)

Apply: No

0.5SDS 1.333 (Eqn. 12.8-6)

(R/I) (4.5/1.5)

Cs = 0.064

Base Shear: V = CsW

W = 37,184            kips

V = CsW = 2,384               kips

0.138= =

== ≥ 0.01

Cs = = 0.069≥

0.064

For S1 ≥ 0.6g:

0.438

Cs =
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Appendix D: Gravity Redesign Calculations 
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Frame Size Period Maximum Drift X (in.) Maximum Drift Y (in.) S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 X S-3 Y S-1 X S-1 Y

24x24 1.944 1.650 1.316 1.84 0.92 Yes Yes No No

24x28 1.786 1.292 1.199 1.84 0.92 Yes Yes No No

24x32 1.651 1.038 1.093 1.84 0.92 Yes Yes No No

24x36 1.537 0.859 1.001 1.84 0.92 Yes Yes Yes No

Model With Moment Frames Deflection Criteria Met?

1
2

" 
Sh

ea
r 

W
al

ls

Frame Size Period Maximum Drift X (in.) Maximum Drift Y (in.) S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 X S-3 Y S-1 X S-1 Y

24x24 1.787 1.480 1.063 1.84 0.92 Yes Yes No No

24x28 1.660 1.201 0.986 1.84 0.92 Yes Yes No No

24x32 1.548 0.992 0.915 1.84 0.92 Yes Yes No Yes

24x36 1.450 0.836 0.851 1.84 0.92 Yes Yes Yes Yes

Model With Moment Frames Deflection Criteria Met?

1
6

" 
Sh

ea
r 

W
al

ls

Frame Size Period Maximum Drift X (in.) Maximum Drift Y (in.) S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 X S-3 Y S-1 X S-1 Y

24x24 1.722 1.404 0.969 1.84 0.92 Yes Yes No No

24x28 1.607 1.155 0.905 1.84 0.92 Yes Yes No Yes

24x32 1.504 0.964 0.845 1.84 0.92 Yes Yes No Yes

24x36 1.413 0.820 0.791 1.84 0.92 Yes Yes Yes Yes

Model With Moment Frames Deflection Criteria Met?

1
8

" 
Sh

ea
r 

W
al

ls

Frame Size Period Maximum Drift X (in.) Maximum Drift Y (in.) S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 X S-3 Y S-1 X S-1 Y

24x24 1.664 1.334 0.891 1.84 0.92 Yes Yes No Yes

24x28 1.559 1.111 0.837 1.84 0.92 Yes Yes No Yes

24x32 1.464 0.937 0.785 1.84 0.92 Yes Yes No Yes

24x36 1.379 0.803 0.738 1.84 0.92 Yes Yes Yes Yes

Model With Moment Frames Deflection Criteria Met?

2
0

" 
Sh

ea
r 

W
al

ls

Frame Size Period Maximum Drift X (in.) Maximum Drift Y (in.) S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 X S-3 Y S-1 X S-1 Y

24x24 1.611 1.269 0.824 1.84 0.92 Yes Yes No Yes

24x28 1.515 1.068 0.778 1.84 0.92 Yes Yes No Yes

24x32 1.427 0.909 0.733 1.84 0.92 Yes Yes Yes Yes

24x36 1.348 0.784 0.692 1.84 0.92 Yes Yes Yes Yes

Model With Moment Frames Deflection Criteria Met?

2
2

" 
Sh

ea
r 

W
al

ls

Frame Size Period Maximum Drift X (in.) Maximum Drift Y (in.) S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 X S-3 Y S-1 X S-1 Y

24x24 1.564 1.210 0.767 1.84 0.92 Yes Yes No Yes

24x28 1.475 1.028 0.727 1.84 0.92 Yes Yes No Yes

24x32 1.393 0.882 0.688 1.84 0.92 Yes Yes Yes Yes

24x36 1.319 0.766 0.652 1.84 0.92 Yes Yes Yes Yes

Model With Moment Frames Deflection Criteria Met?

2
4

" 
Sh

ea
r 

W
al

ls

Appendix E: Fixed Base Iterations 
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Appendix F: Base Isolator Design Calculations 
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SS = 0.900

S1 = 0.325

SM1 = 0.49

SD1 = 0.325

R = 6.5

W = 37,184    kips

b = 87 ft

d = 190.75 ft

e = 23.6 ft (with 5% accidental torsion)

g = 386.4 in./sec2

Tstr. = 1.78

TD = 8.9 sec.

TM = 10.2 sec.

Damping = 15%

Variation = 10% (Variation in stiffness from the mean stiffness values of the isolators is considered acceptable)

Effective Period of Design Displacement:

TD = 2π kD,MIN = 48.0 k/in.

Effective Period at Maximum Displacement:

TM = 2π kM,MIN = 36.3 k/in.

Design Effective Damping in the System:

βD = kD,MAX = 58.6 k/in.

Maximum Effective Damping in the System:

βM = kD,MAX = 44.3 k/in.

BD = 1.35 (Table 17.5-1 Damping Coefficient)

BM = 1.35 *Assumed same level of damping assigned to both directions

 

  ,    

 

  ,    

1

  

                             

  ,     2

1

  

                             

  ,     2

 

 

 

 



Final Report    April 4th, 2012                                                       Nathan McGraw | Structural Option  

 

Inova Fairfax Hospital – South Patient Tower 129 

 

Limits on VS:

1.) VS > The lateral system force required from Section 12.8 for a fixed base structure of the same effective seismic weight

and a period equal to the isolated period (TD)

2.) The base shear corresponding to the factored design wind load

3.) The lateral sesimic force required to fully activate the isolation system multiplied by 1.5

 

 

 

 

 

 

 

 

 

 

  



Final Report    April 4th, 2012                                                       Nathan McGraw | Structural Option  

 

Inova Fairfax Hospital – South Patient Tower 130 

 

1.)

Sacramento CA

Latitude: 38.55

Longitude: -121.74

Site Class: D

SS = 0.900 *USGS Web Application (Confirmed with Figure 22-1 of ASCE 7-05)

S1 = 0.325 *USGS Web Application (Confirmed with Figure 22-2 of ASCE 7-05)

TL = 8 sec. (Confirmed with Figure 22-15 of ASCE 7-05)

Occupancy Category = IV (Table 1.1)

Importance Factor = 1.5 (Table 11.5.1)

Site Coefficient, Fa = 1.0 (Table 11.4-1)

Site Coefficient, Fv = 1.5 (Table 11.4-2)

SMS = 0.90 Fa.Ss (11.4-1)

SM1 = 0.49 Fv.S1 (11.4-2)

SDS = 0.600 (2/3)SMS (11.4-3)

SD1 = 0.325 (2/3)SM1 (11.4-4)

Short Period SDC = D (Table 11.6-1)

1.0-s Period SDC = D (Table 11.6-2)

Permitted Analytical Procedure: Modal Response Spectrum Analysis (Table 12.6-1)

Seismic Response History Procedure (Table 12.6-1)

Response Modification Coefficient =6.5 (Table 12.2-1)

Amplification Factor = 5.0 (Table 12.2-1)

Approximate Fundamental Period:

Ct = 0.02 (Table 12.8-2)

x = 0.75 (Table 12.8-2)

hn = 145 ft.

Ta = 0.8357 sec.

Cu = 1.4 (Table 12.8-1)

CuTa = 1.17 sec. (Upper Limit on Calculated Period)

TD = 8.90 sec.

Ta = Cthn
x
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Seismic Response Coefficient:

SDS 0.6 (Eqn. 12.8-2)

(R/I) (4.5/1.5)

SD1 0.325 (Eqn. 12.8-3)

T(R/I) (1.17)(4.5/1.5)

SD1TL (0.325)(8) (Eqn. 12.8-4)

min T2(R/I) (1.17)2(4.5/1.5)

Apply: No

0.5SDS 1.333 (Eqn. 12.8-6)

(R/I) (4.5/1.5)

Cs = 0.008

Base Shear:V = CsW

W = 37,184    kips

V = CsW = 282 kips < VS = 615 kips OK

2.)

Vwind = 416 kips < VS = 615 kips OK

3.)

Assume the lateral sesimic force required to fully activate the isolation system is met OK

For S1 ≥ 0.6g:

Cs =

0.138= =

== ≥ 0.010.008

0.008

Cs = = 0.069≥
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Proposed Structure: University of California – Davis (Sacramento) CA – Base Isolation Model 

(only worst EQ iteration for preliminary size is shown for convenience) 

 

 

 

 
 

Level δXE ∆X S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 Met S-1 Met

Penthouse/Roof 15.4 1.0 1.88 0.94 Yes No

11th 14.5 0.7 1.36 0.68 Yes No

10th 13.7 0.8 1.36 0.68 Yes No

9th 13.0 0.8 1.36 0.68 Yes No

8th 12.1 0.9 1.36 0.68 Yes No

7th 11.2 0.9 1.36 0.68 Yes No

6th 10.3 1.2 1.68 0.84 Yes No

5th 9.1 1.0 1.36 0.68 Yes No

4th 8.1 1.0 1.36 0.68 Yes No

3rd 7.1 0.6 1.36 0.68 Yes Yes

2nd 6.5 1.5 1.68 0.84 Yes No

1st 5.0 2.4 1.28 0.64 No No

Ground 2.6 N/A N/A N/A N/A N/AT 
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El Centro Array #6 - Maximum Displacements/Drifts

Level δXE ∆X S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 Met S-1 Met

Penthouse/Roof 13.1 0.7 1.88 0.94 Yes Yes

11th 12.5 0.5 1.36 0.68 Yes Yes

10th 12.0 0.5 1.36 0.68 Yes Yes

9th 11.4 0.6 1.36 0.68 Yes Yes

8th 10.9 0.6 1.36 0.68 Yes Yes

7th 10.3 0.6 1.36 0.68 Yes Yes

6th 9.6 0.8 1.68 0.84 Yes Yes

5th 8.8 0.7 1.36 0.68 Yes No

4th 8.1 0.7 1.36 0.68 Yes Yes

3rd 7.4 0.4 1.36 0.68 Yes Yes

2nd 7.0 1.1 1.68 0.84 Yes No

1st 6.0 1.8 1.28 0.64 No No

Ground 4.2 N/A N/A N/A N/A N/A

El Centro Array #6 - Maximum Displacements/Drifts
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Level δXE ∆X S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 Met S-1 Met

Penthouse/Roof 13.6 0.4 1.88 0.94 Yes Yes

11th 13.1 0.3 1.36 0.68 Yes Yes

10th 12.8 0.4 1.36 0.68 Yes Yes

9th 12.4 0.4 1.36 0.68 Yes Yes

8th 12.1 0.4 1.36 0.68 Yes Yes

7th 11.7 0.4 1.36 0.68 Yes Yes

6th 11.2 0.6 1.68 0.84 Yes Yes

5th 10.7 0.5 1.36 0.68 Yes Yes

4th 10.2 0.4 1.36 0.68 Yes Yes

3rd 9.8 0.2 1.36 0.68 Yes Yes

2nd 9.6 0.8 1.68 0.84 Yes Yes

1st 8.8 1.4 1.28 0.64 No No

Ground 7.4 N/A N/A N/A N/A N/AT 
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El Centro Array #6 - Maximum Displacements/Drifts

Level δXE ∆X S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 Met S-1 Met

Penthouse/Roof 11.0 0.7 1.88 0.94 Yes Yes

11th 10.4 0.5 1.36 0.68 Yes Yes

10th 9.8 0.6 1.36 0.68 Yes Yes

9th 9.3 0.6 1.36 0.68 Yes Yes

8th 8.7 0.6 1.36 0.68 Yes Yes

7th 8.0 0.7 1.36 0.68 Yes Yes

6th 7.4 0.9 1.68 0.84 Yes No

5th 6.5 0.7 1.36 0.68 Yes No

4th 5.8 0.7 1.36 0.68 Yes No

3rd 5.1 0.5 1.36 0.68 Yes Yes

2nd 4.6 1.0 1.68 0.84 Yes No

1st 3.5 1.7 1.28 0.64 No No

Ground 1.9 N/A N/A N/A N/A N/A

El Centro Array #6 - Maximum Displacements/Drifts
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Level δXE ∆X S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 Met S-1 Met

Penthouse/Roof 8.1 0.4 1.88 0.94 Yes Yes

11th 7.7 0.3 1.36 0.68 Yes Yes

10th 7.4 0.3 1.36 0.68 Yes Yes

9th 7.1 0.4 1.36 0.68 Yes Yes

8th 6.7 0.4 1.36 0.68 Yes Yes

7th 6.3 0.4 1.36 0.68 Yes Yes

6th 5.9 0.5 1.68 0.84 Yes Yes

5th 5.4 0.4 1.36 0.68 Yes Yes

4th 4.9 0.4 1.36 0.68 Yes Yes

3rd 4.5 0.3 1.36 0.68 Yes Yes

2nd 4.2 0.7 1.68 0.84 Yes Yes

1st 3.6 1.1 1.28 0.64 Yes No

Ground 2.5 N/A N/A N/A N/A N/A

El Centro Array #6 - Maximum Displacements/Drifts
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Level δXE ∆X S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 Met S-1 Met

Penthouse/Roof 8.7 0.3 1.88 0.94 Yes Yes

11th 8.4 0.2 1.36 0.68 Yes Yes

10th 8.2 0.2 1.36 0.68 Yes Yes

9th 7.9 0.3 1.36 0.68 Yes Yes

8th 7.7 0.3 1.36 0.68 Yes Yes

7th 7.4 0.3 1.36 0.68 Yes Yes

6th 7.1 0.4 1.68 0.84 Yes Yes

5th 6.7 0.3 1.36 0.68 Yes Yes

4th 6.4 0.3 1.36 0.68 Yes Yes

3rd 6.1 0.1 1.36 0.68 Yes Yes

2nd 6.0 0.5 1.68 0.84 Yes Yes

1st 5.5 0.9 1.28 0.64 Yes No

Ground 4.6 N/A N/A N/A N/A N/A

El Centro Array #6 - Maximum Displacements/Drifts
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Level δXE ∆X S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 Met S-1 Met

Penthouse/Roof 18.6 1.1 1.88 0.94 Yes No

11th 17.4 0.9 1.36 0.68 Yes No

10th 16.5 0.9 1.36 0.68 Yes No

9th 15.6 1.0 1.36 0.68 Yes No

8th 14.6 1.1 1.36 0.68 Yes No

7th 13.5 1.1 1.36 0.68 Yes No

6th 12.4 1.5 1.68 0.84 Yes No

5th 11.0 1.2 1.36 0.68 Yes No

4th 9.8 1.2 1.36 0.68 Yes No

3rd 8.6 0.8 1.36 0.68 Yes No

2nd 7.9 1.7 1.68 0.84 No No

1st 6.1 2.9 1.28 0.64 No No

Ground 3.2 N/A N/A N/A N/A N/A

El Centro Array #6 - Maximum Displacements/Drifts
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Level δXE ∆X S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 Met S-1 Met

Penthouse/Roof 18.0 0.9 1.88 0.94 Yes Yes

11th 17.1 0.7 1.36 0.68 Yes Yes

10th 16.4 0.7 1.36 0.68 Yes No

9th 15.7 0.8 1.36 0.68 Yes No

8th 15.0 0.8 1.36 0.68 Yes No

7th 14.2 0.9 1.36 0.68 Yes No

6th 13.3 1.1 1.68 0.84 Yes No

5th 12.2 0.9 1.36 0.68 Yes No

4th 11.3 0.9 1.36 0.68 Yes No

3rd 10.4 0.5 1.36 0.68 Yes Yes

2nd 9.9 1.4 1.68 0.84 Yes No

1st 8.4 2.4 1.28 0.64 No No

Ground 6.0 N/A N/A N/A N/A N/A
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El Centro Array #6 - Maximum Displacements/Drifts
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Base Isolator Dimensions/Connection:  

Level δXE ∆X S-3 ∆a (1.0%) S-1 ∆a (0.5%) S-3 Met S-1 Met

Penthouse/Roof 25.5 0.7 1.88 0.94 Yes Yes

11th 24.8 0.6 1.36 0.68 Yes Yes

10th 24.2 0.6 1.36 0.68 Yes Yes

9th 23.6 0.6 1.36 0.68 Yes Yes

8th 22.9 0.68 1.36 0.68 Yes Yes

7th 22.3 0.67 1.36 0.68 Yes Yes

6th 21.6 0.68 1.68 0.84 Yes Yes

5th 20.9 0.68 1.36 0.68 Yes Yes

4th 20.2 0.67 1.36 0.68 Yes Yes

3rd 19.6 0.63 1.36 0.68 Yes Yes

2nd 18.9 0.8 1.68 0.84 Yes Yes

1st 18.1 0.6 1.28 0.64 Yes Yes

Ground 17.5 N/A N/A N/A N/A N/A

El Centro Array #6 - Maximum Displacements/Drifts
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Inova Fairfax Hospital – South Patient Tower 137 

 

Proposed Structure: University of California – Davis (Sacramento) CA – Base Isolation Model 

Column Design (Only one column shown) 
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Inova Fairfax Hospital – South Patient Tower 138 

 

Appendix G: Earthquake Scaling for Time History Analysis 
 

 

 
 

 

 

 

 

Earthquake Name/Station Magnitude PGA (g) PGV (cm/s) Scale Factor

Imperial Valley-06/El Centro Array #6 6.53 0.4417 111.8402 0.6488

Imperial Valley-06/El Centro Array #7 6.53 0.4624 108.7935 0.7061

Northridge-01/Rinaldi Receiving Station 6.69 0.8698 167.051 0.5216

Northridge-01/Sylmar - Olive View 6.69 0.7326 122.7694 0.5929

Loma Prieta/Saratoga - Aloha 6.93 0.3761 55.5459 0.8603

Cape Mendocino/Petrolia 7.01 0.6296 81.8727 0.6844

Kocaeli, Turkey/Izmit 7.51 0.2198 29.7636 1.3784

X-Direction

Earthquake Name/Station Magnitude PGA (g) PGV (cm/s) Scale Factor

Imperial Valley-06/Bonds Corner 6.53 0.7639 44.2457 0.7251

Imperial Valley-06/Chihuahua 6.53 0.2843 30.4074 1.3686

Northridge-01/LA - Sepulveda VA 6.69 0.7312 69.979 0.6127

Northridge-01/Northridge - Saticoy 6.69 0.4133 53.1713 0.7784

Loma Prieta/Corralitos 6.93 0.5136 45.4288 0.9611

Cape Mendocino/Cape Mendocino 7.01 1.4314 118.3109 0.5812

Kocaeli, Turkey/Yarimca 7.51 0.3119 72.9142 0.7245

Y-Direction
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Inova Fairfax Hospital – South Patient Tower 141 
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Inova Fairfax Hospital – South Patient Tower 142 
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Inova Fairfax Hospital – South Patient Tower 143 
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Inova Fairfax Hospital – South Patient Tower 144 
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Inova Fairfax Hospital – South Patient Tower 145 
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Inova Fairfax Hospital – South Patient Tower 146 
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Appendix H: Construction Management Breadth 

Existing Structure: Falls Church, VA 

 

 

 

Original Cost Revised Cost

Allocation Change Orders TRF Allocation

Concrete:

C-I-P Southland Concrete Corporation 5,020,000.00    11,243.00          57,031.00 5,088,274.00    

OT Beyond Contractors Control 10,140.00          10,140.00          

Concrete Housekeeping Pads 5,000.00            5,000.00            

Crete-Seal Concrete Sealer 211,000.00        211,000.00        

Undercut Unsuitable Soils 1,500.00            1,500.00            

Allowance - ASI #1 2,662.00            (2,662.00) -                       

Total Original Cost = 5,250,302.00    Revised Cost = 5,315,914.00    

% of Total Building Cost = 6.9% % of Total Building Cost = 7.1%

Superstructure:

Alterations
Description of Work

Original Cost Revised Cost

Allocation Change Orders TRF Allocation

Concrete:

1,340,000.00    1,340,000.00    

80,000.00          80,000.00          

Masonry:

312,758.00        612.00                10,482.00 323,852.00        

20,000.00          10,500.00 30,500.00          

     1,281,837.00 50,287.00          7,595.00    1,339,719.00    

           81,920.00 81,920.00          

           25,169.00            25,169.00 

         178,951.00 52,198.00    83,539.00          314,688.00 

         110,785.00          110,785.00 

         534,725.00 (160.00)          534,565.00 

         113,651.00          113,651.00 

         240,250.00 2,276.00          632.00          243,158.00 

         147,465.00          147,465.00 

     2,475,000.00 13,435.00    17,505.00      2,505,940.00 

              3,000.00               3,000.00 

           25,000.00            25,000.00 

                 940.00 (940.00)                            -   

         252,673.00          252,673.00 

         117,513.00 (1,925.00)      1,600.00          117,188.00 

           65,048.00            65,048.00 

           60,274.00    11,576.00            71,850.00 

Total Original Cost = 6,971,451.00    Revised Cost = 7,219,412.00    

% of Total Building Cost = 9.2% % of Total Building Cost = 9.6%

Building Enclosure/Façade:

Description of Work
Alterations

Expansion Joints - Construction Spec.

Arch Precase Concret - Arban & Carosi

Stainless Steel Gutter System

Masonry - United Masonry

Stone Masonry - Neka

Metals:

Misc. Metals - American Iron Workers

Misc. Metals

Thermal and Moisture Protection:

Waterproofing - Prospect Waterproofing

Stucco

Roofing - Prospect Waterproofing

Fireproofing - Artic Fireproofing

Firestopping - Z & E Enterprises

Joint Sealants - Caulking

Doors and Windows:

Glass and Glazing - Trainor Glass Co.

OT Beyond Contractors Control

Window Treatments

Window Washing Equipment

1% Glass Breakage

Allowance - ASI #1

Specialties:

Wall Protection - Construction Spec.

Louvers - Construction Spec.
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Inova Fairfax Hospital – South Patient Tower 148 

 

Proposed Structure: Falls Church, VA: CA – Base Isolated Model (Only sample floor calculations 

are shown) 

 

 

 

 

 

 

$ 109.00 per cu. yrds x 393.7 cu. yrds = $ 42,915.39        

$ 41.40 per cu. yrds x 393.7 cu. yrds = $ 16,299.97        

$ 109.00 per cu. yrds x 153.1 cu. yrds = $ 16,683.06        

$ 35.55 per cu. yrds x 153.1 cu. yrds = $ 5,441.13          

$ 109.00 per cu. yrds x 169.2 cu. yrds = $ 18,439.17        

$ 87.00 per cu. yrds x 169.2 cu. yrds = $ 14,717.50        

$ 202.00 per cu. yrds x 72.2 cu. yrds = $ 14,588.89        

$ 22.75 per cu. yrds x 72.2 cu. yrds = $ 1,643.06          

$ 109.00 per cu. yrds x 37.5 cu. yrds = $ 4,083.26          

$ 29.00 per cu. yrds x 37.5 cu. yrds = $ 1,086.37          

$ 2.92 per sq. ft. x 25513 sq. ft. = $ 74,497.96        

$ 4.12 per sq. ft. x 25513 sq. ft. = $ 105,113.56     

$ 0.66 per sq. ft. x 7178 sq. ft. = $ 4,737.15          

$ 5.20 per sq. ft. x 7178 sq. ft. = $ 37,323.00        

$ 0.99 per sq. ft. x 9135 sq. ft. = $ 9,043.65          

$ 5.45 per sq. ft. x 9135 sq. ft. = $ 49,785.75        

$ 0.75 per sq. ft. x 4260 sq. ft. = $ 3,194.91          

$ 2.91 per sq. ft. x 4260 sq. ft. = $ 12,396.25        

$ 0.74 per sq. ft. x 1966 sq. ft. = $ 1,455.12          

$ 4.58 per sq. ft. x 1966 sq. ft. = $ 9,005.99          

$ 980.00 per tons x 67.5 tons = $ 66,198.13        

$ 980.00 per tons x 67.5 tons = $ 66,198.13        

Total = $ 574,847.38     

Joists (12"x24")
Materials:

Labor:

Columns 

(34"x34")

Materials:

Labor:

Ground Floor

Concrete Costs

Slab (5")
Materials:

Labor:

Beams/ Girder 

(24"x24")

Materials:

Labor:

Beams/ Girder 

(24"x24")

Materials:

Labor:

Joists (12"x24")
Materials:

Labor:

Walls (12")
Materials:

Labor:

Formwork Costs

Slab (5")
Materials:

Labor:

Mild Steel Reinforcing Costs

Materials:

Labor:

Columns 

(34"x34")

Materials:

Labor:

Walls (12")
Materials:

Labor:

$ 109.00 per cu. yrds x 275.2 cu. yrds = $ 29,993.92        

$ 41.40 per cu. yrds x 275.2 cu. yrds = $ 11,392.19        

$ 109.00 per cu. yrds x 162.9 cu. yrds = $ 17,758.98        

$ 35.55 per cu. yrds x 162.9 cu. yrds = $ 5,792.03          

$ 109.00 per cu. yrds x 95.9 cu. yrds = $ 10,448.86        

$ 87.00 per cu. yrds x 95.9 cu. yrds = $ 8,339.92          

$ 202.00 per cu. yrds x 53.7 cu. yrds = $ 10,840.67        

$ 22.75 per cu. yrds x 53.7 cu. yrds = $ 1,220.92          

$ 109.00 per cu. yrds x 68.8 cu. yrds = $ 7,504.04          

$ 29.00 per cu. yrds x 68.8 cu. yrds = $ 1,996.49          

$ 2.92 per sq. ft. x 15850 sq. ft. = $ 46,282.00        

$ 4.12 per sq. ft. x 15850 sq. ft. = $ 65,302.00        

$ 0.66 per sq. ft. x 4945 sq. ft. = $ 3,263.37          

$ 5.20 per sq. ft. x 4945 sq. ft. = $ 25,711.40        

$ 0.99 per sq. ft. x 5177 sq. ft. = $ 5,124.74          

$ 5.45 per sq. ft. x 5177 sq. ft. = $ 28,211.93        

$ 0.86 per sq. ft. x 3355 sq. ft. = $ 2,884.93          

$ 3.04 per sq. ft. x 3355 sq. ft. = $ 10,197.89        

$ 0.74 per sq. ft. x 1883 sq. ft. = $ 1,393.63          

$ 4.58 per sq. ft. x 1883 sq. ft. = $ 8,625.44          

$ 980.00 per tons x 38.7 tons = $ 37,948.36        

$ 980.00 per tons x 38.7 tons = $ 37,948.36        

Total = $ 378,182.06     

Joists (12"x24")
Materials:

Labor:

Columns 

(26"x26")

Materials:

Labor:

4th Floor

Concrete Costs

Slab (5")
Materials:

Labor:

Beams/ Girder 

(24"x24")

Materials:

Labor:

Beams/ Girder 

(24"x24")

Materials:

Labor:

Joists (12"x24")
Materials:

Labor:

Walls (12")
Materials:

Labor:

Formwork Costs

Slab (5")
Materials:

Labor:

Mild Steel Reinforcing Costs

Materials:

Labor:

Columns 

(26"x26")

Materials:

Labor:

Walls (12")
Materials:

Labor:
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Inova Fairfax Hospital – South Patient Tower 149 

 

Proposed Structure: Falls Church, VA: CA – Fixed Model (Only sample floor calculations are 

shown) 

 

 

 

 

 

 

$ 109.00 per cu. yrds x 393.7 cu. yrds = $ 42,915.39        

$ 41.40 per cu. yrds x 393.7 cu. yrds = $ 16,299.97        

$ 109.00 per cu. yrds x 249.7 cu. yrds = $ 27,219.72        

$ 35.55 per cu. yrds x 249.7 cu. yrds = $ 8,877.63          

$ 109.00 per cu. yrds x 169.2 cu. yrds = $ 18,439.17        

$ 87.00 per cu. yrds x 169.2 cu. yrds = $ 14,717.50        

$ 202.00 per cu. yrds x 90.3 cu. yrds = $ 18,236.11        

$ 22.75 per cu. yrds x 90.3 cu. yrds = $ 2,053.82          

$ 109.00 per cu. yrds x 49.9 cu. yrds = $ 5,442.99          

$ 26.40 per cu. yrds x 49.9 cu. yrds = $ 1,318.30          

$ 2.92 per sq. ft. x 25513 sq. ft. = $ 74,497.96        

$ 4.12 per sq. ft. x 25513 sq. ft. = $ 105,113.56     

$ 0.66 per sq. ft. x 8483 sq. ft. = $ 5,598.45          

$ 5.20 per sq. ft. x 8483 sq. ft. = $ 44,109.00        

$ 0.99 per sq. ft. x 9135 sq. ft. = $ 9,043.65          

$ 5.45 per sq. ft. x 9135 sq. ft. = $ 49,785.75        

$ 0.75 per sq. ft. x 6390 sq. ft. = $ 4,792.37          

$ 2.91 per sq. ft. x 6390 sq. ft. = $ 18,594.38        

$ 0.74 per sq. ft. x 1966 sq. ft. = $ 1,455.12          

$ 4.58 per sq. ft. x 1966 sq. ft. = $ 9,005.99          

$ 980.00 per tons x 74.3 tons = $ 72,817.94        

$ 980.00 per tons x 74.3 tons = $ 72,817.94        

Total = $ 623,152.70     

Joists (12"x24")
Materials:

Labor:

Columns 

(36"x36")

Materials:

Labor:

Ground Floor

Concrete Costs

Slab (5")
Materials:

Labor:

Beams/ Girder 

(24"x36")

Materials:

Labor:

Beams/ Girder 

(24"x36")

Materials:

Labor:

Joists (12"x24")
Materials:

Labor:

Walls (16")
Materials:

Labor:

Formwork Costs

Slab (5")
Materials:

Labor:

Mild Steel Reinforcing Costs

Materials:

Labor:

Columns 

(36"x36")

Materials:

Labor:

Walls (16")
Materials:

Labor:

$ 109.00 per cu. yrds x 275.2 cu. yrds = $ 29,993.92        

$ 41.40 per cu. yrds x 275.2 cu. yrds = $ 11,392.19        

$ 109.00 per cu. yrds x 265.6 cu. yrds = $ 28,947.13        

$ 35.55 per cu. yrds x 265.6 cu. yrds = $ 9,441.01          

$ 109.00 per cu. yrds x 95.9 cu. yrds = $ 10,448.86        

$ 87.00 per cu. yrds x 95.9 cu. yrds = $ 8,339.92          

$ 202.00 per cu. yrds x 67.1 cu. yrds = $ 13,550.83        

$ 22.75 per cu. yrds x 67.1 cu. yrds = $ 1,526.15          

$ 109.00 per cu. yrds x 68.8 cu. yrds = $ 7,504.04          

$ 26.40 per cu. yrds x 68.8 cu. yrds = $ 1,817.49          

$ 2.92 per sq. ft. x 15850 sq. ft. = $ 46,282.00        

$ 4.12 per sq. ft. x 15850 sq. ft. = $ 65,302.00        

$ 0.66 per sq. ft. x 5844 sq. ft. = $ 3,856.71          

$ 5.20 per sq. ft. x 5844 sq. ft. = $ 30,386.20        

$ 0.99 per sq. ft. x 5177 sq. ft. = $ 5,124.74          

$ 5.45 per sq. ft. x 5177 sq. ft. = $ 28,211.93        

$ 0.86 per sq. ft. x 3913 sq. ft. = $ 3,365.27          

$ 3.04 per sq. ft. x 3913 sq. ft. = $ 11,895.83        

$ 0.74 per sq. ft. x 1883 sq. ft. = $ 1,393.63          

$ 4.58 per sq. ft. x 1883 sq. ft. = $ 8,625.44          

$ 980.00 per tons x 42.6 tons = $ 41,743.20        

$ 980.00 per tons x 42.6 tons = $ 41,743.20        

Total = $ 410,891.70     

Joists (12"x24")
Materials:

Labor:

Columns 

(28"x28")

Materials:

Labor:

4th Floor

Concrete Costs

Slab (5")
Materials:

Labor:

Beams/ Girder 

(24"x36")

Materials:

Labor:

Beams/ Girder 

(24"x36")

Materials:

Labor:

Joists (12"x24")
Materials:

Labor:

Walls (16")
Materials:

Labor:

Formwork Costs

Slab (5")
Materials:

Labor:

Mild Steel Reinforcing Costs

Materials:

Labor:

Columns 

(28"x28")

Materials:

Labor:

Walls (16")
Materials:

Labor:
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Inova Fairfax Hospital – South Patient Tower 150 

 

Proposed Structure: Falls Church, VA: CA – Base Isolated Model (Only sample floor calculations 

are shown) 

 

 

 

 

Daily Output (units/day) Quantity Days Required

Slab 500 sq. ft 25513 51.0

Beam/Girders 395 sq. ft 7178 18.2

Joists 377 sq. ft 9135 24.2

Columns 460 sq. ft 4260 9.3

Walls 450 sq. ft 1966 4.4

Mild Steel Reinforcing 2.3 tons 68 29.4

Slab 95 cubic yrds 394 4.1

Beam/Girders 90 cubic yrds 153 1.7

Joists 60 cubic yrds 169 2.8

Columns 140 cubic yrds 72 0.5

Walls 110 cubic yrds 37 0.3

Schedule Calculations for S-1 Base Isolated Structure

Ground Floor

Fo
rm

w
o

rk
P

la
ce

m
en

t

Daily Output (units/day) Quantity Days Required

Slab 500 sq. ft 15850 31.7

Beam/Girders 395 sq. ft 4945 12.5

Joists 377 sq. ft 5177 13.7

Columns 460 sq. ft 3355 7.3

Walls 450 sq. ft 1883 4.2

Mild Steel Reinforcing 2.3 tons 39 16.8

Slab 95 cubic yrds 275 2.9

Beam/Girders 90 cubic yrds 163 1.8

Joists 60 cubic yrds 96 1.6

Columns 140 cubic yrds 54 0.4

Walls 110 cubic yrds 69 0.6

4th Floor

Fo
rm

w
o

rk
P

la
ce

m
en

t

Daily Output (units/day) Quantity Days Required

Slab 500 sq. ft 15850 31.7

Beam/Girders 395 sq. ft 4945 12.5

Joists 377 sq. ft 5177 13.7

Columns 460 sq. ft 4637 10.1

Walls 450 sq. ft 2603 5.8

Mild Steel Reinforcing 2.3 tons 39 17.1

Slab 95 cubic yrds 275 2.9

Beam/Girders 90 cubic yrds 163 1.8

Joists 60 cubic yrds 96 1.6

Columns 92 cubic yrds 36 0.4

Walls 110 cubic yrds 47 0.4

Penthouse/Roof

Fo
rm

w
o

rk
P

la
ce

m
en

t
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Inova Fairfax Hospital – South Patient Tower 151 

 

Proposed Structure: Falls Church, VA: CA – Fixed Model (Only sample floor calculations are 

shown) 

 

 

 

 

Daily Output (units/day) Quantity Days Required

Slab 500 sq. ft 25513 51.0

Beam/Girders 395 sq. ft 8483 21.5

Joists 377 sq. ft 9135 24.2

Columns 460 sq. ft 6390 13.9

Walls 450 sq. ft 1966 4.4

Mild Steel Reinforcing 2.3 tons 74 32.3

Slab 95 cubic yrds 394 4.1

Beam/Girders 90 cubic yrds 250 2.8

Joists 60 cubic yrds 169 2.8

Columns 140 cubic yrds 90 0.6

Walls 120 cubic yrds 50 0.4

Fo
rm

w
o

rk
P

la
ce

m
en

t

Ground Floor

Schedule Calculations for S-1 Fixed Base Structure

Daily Output (units/day) Quantity Days Required

Slab 500 sq. ft 15850 31.7

Beam/Girders 395 sq. ft 5844 14.8

Joists 377 sq. ft 5177 13.7

Columns 440 sq. ft 3913 8.9

Walls 450 sq. ft 1883 4.2

Mild Steel Reinforcing 2.3 tons 43 18.5

Slab 95 cubic yrds 275 2.9

Beam/Girders 90 cubic yrds 266 3.0

Joists 60 cubic yrds 96 1.6

Columns 140 cubic yrds 67 0.5

Walls 120 cubic yrds 69 0.6

Fo
rm

w
o

rk
P

la
ce

m
en

t

4th Floor

Daily Output (units/day) Quantity Days Required

Slab 500 sq. ft 15850 31.7

Beam/Girders 395 sq. ft 5844 14.8

Joists 377 sq. ft 5177 13.7

Columns 440 sq. ft 5410 12.3

Walls 450 sq. ft 2603 5.8

Mild Steel Reinforcing 2.3 tons 43 18.8

Slab 95 cubic yrds 275 2.9

Beam/Girders 90 cubic yrds 266 3.0

Joists 60 cubic yrds 96 1.6

Columns 92 cubic yrds 45 0.5

Walls 120 cubic yrds 47 0.4

P
la

ce
m

en
t

Penthouse/Roof

Fo
rm

w
o

rk
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Inova Fairfax Hospital – South Patient Tower 152 

 

Existing Structure: Falls Church, VA: CA – Base Model  
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Inova Fairfax Hospital – South Patient Tower 153 

 

Proposed Structure: Falls Church, VA: CA – Fixed Model  
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Inova Fairfax Hospital – South Patient Tower 154 

 

Proposed Structure: Falls Church, VA: CA – Base Isolation Model 
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Inova Fairfax Hospital – South Patient Tower 155 

 

Appendix I: Mechanical/Building Enclosure Breadth 

Existing Glazing: Sacramento, California  
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Inova Fairfax Hospital – South Patient Tower 156 

 

Alternate Glazing: Sacramento, California 
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Inova Fairfax Hospital – South Patient Tower 157 

 

Alternate Glazing Cut Sheet: Sacramento, California (Courtesy of Oldcastle) 

 


